
Frequency Issues Facing the FCC – Technical Discussion

LCC International

July 17, 2003

Agenda

- Frequency Bands with Issues
- Focus on 800 MHz
 - Causes of Interference
 - Interference mitigation Planning
 - Competing 800 MHz Plans
 - Implementing the “Consensus” Plan
- Public Sector Thoughts


Bands with “Issues”

Interference Type Band Services	OOBE	Equipment performance	IM
CMRS/PSAP	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
MDS / MMDS	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	
WCS/DARS	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	


Conclusions

- Dissimilar system architecture/design criteria should not be in the same band
- Evolutions in hardware technology and corresponding changes in use of technology will cause older equipment to develop difficulties working in the same environment with newer equipment.
- Proper frequency management is made more difficult when systems are interleaved.

Focus on 800 MHz Stakeholders




Interference Mitigation Plans



Ingredients of a Workable Realignment Plan

- Primary goals of migration plan
 - Long-term solution
 - Minimizes disruption to Public Safety
 - Minimizes disruption to other stakeholders
 - Minimizes costs
- Secondary goals
 - Spectrum efficiency
 - Migrates public safety towards greater interoperability
 - Minimizes transaction (coordination) costs for all parties.

Short-term & Long-term Impact




NOTE: Lower score is "better". No weightings were assigned to adjust for degree of disruption or cost. Weightings could have the effect of shifting the results.

- Comparison of the four types of migration plans in terms of
 - "Disruption" factors
 - Hardware cost factors
 - Transaction cost factors
 - Border transaction cost factors
- For the short-term, a technology or best-practices based solution will provide the best solution.
- For the long-term, a band realignment solution will provide the best solution

Competing 800 MHz Re-alignment Plans

Plan	Key Points	Pros	Cons	Major Supporters
Consensus Plan	<ul style="list-style-type: none"> ■ Band re-alignment ■ Use of Best Practices ■ Increase of PS spectrum ■ Nextel to vacate 900 Mhz spectrum in exchange for replacement 1.9 MHz spectrum. 	<ul style="list-style-type: none"> ■ Will greatly reduce interference issue to Public Safety. ■ Minimizes disruption to incumbents. 	<ul style="list-style-type: none"> ■ Does not take market value of spectrum into consideration. ■ High short-term transaction costs. ■ Requires B/ILT to pay their own relocation costs or accept secondary status. 	<ul style="list-style-type: none"> ■ Nextel ■ Many Public Safety groups
800 MHz Users Coalition	<ul style="list-style-type: none"> ■ Case-by-case interference correction ■ Use of improved Best Practices. ■ Re-alignment only if necessary. 	<ul style="list-style-type: none"> ■ Less disruption for most spectrum users ■ May work until 700 MHz spectrum is freed up. 	<ul style="list-style-type: none"> ■ High transaction costs to CMRS. ■ May not solve problem in long term ■ Reactive vs pro-active solution 	<ul style="list-style-type: none"> ■ CTIA, ■ Most WSP ■ Some Public Safety agencies
Motorola Plan	<ul style="list-style-type: none"> ■ Technology solution for interference 	<ul style="list-style-type: none"> ■ Can be accomplished with little disruption frequency assignments of existing users 	<ul style="list-style-type: none"> ■ Will not solve all problems in the long term 	<ul style="list-style-type: none"> ■ Motorola

December 2002 Revised Consensus Plan




- Phase I: All non-Nextel incumbents exit the 806-809/851-854 MHz band
 - Voluntarily relocating to 900 MHz or in available spectrum at 809-814/854-859
- Phase II: All PS exit guard band and a 1:1 switch between NPSPAC and Nextel in the 806-809/851-854 Band

Consensus Bandplan v2



Result of Consensus plan



Implementing the Consensus Plan

ID	Task Name	Duration	Year 1	Year 2	Year 3	Year 4	Year 5
1	Consensus Plan Timeline	900 days					
2	FCC Report & Order	0 days					
3	Start Border Negotiations	0 days					
4	Negotiations	720 edays					
5	Revised agreement accepted	0 days					
6	Public Notice to Supply Phase I incumbent inform	0 days					
7	Notification by PS if they wish to move from Gu:	60 edays					
8	Deadline for B/ILT to notify RCC of intent to mov	0 days					
9	Public Notice to supply Phase II Region 1-14 NPS	0 days					
10	Public Notice to supply Phase II Region 15-55 NF	0 days					
11	Phase I	698 days					
12	System Information to RCC for Phase I syst	40 edays					
13	Clear New NPSPAC Band	475 days					
22	Relocate PS and B/ILT in New NPSPAC	490 days					
30	Relocate PS and B/ILT in New NPSPAC	648 days					
38	Phase II	820 days					
39	System Information to RCC for Phase II Reg	0 days					
40	System Information to RCC for Phase II Reg	0 days					
41	Relocation of NPSPAC and Guard Band	628 days					
51	Relocation of NPSPAC and Guard Band	642 days					

Border Issues

- According to comments filed with the commission, the revised consensus plan will not adequately address all border issues.
 - Double border issues (international & “heartland” US)
 - Treaty re-negotiations will be required.
 - Increased transaction costs
 - Lack of necessary spectrum in interleaved block to accomplish transition.

Final Thoughts

- As P25 is implemented, we believe that several factors/arguments will lead towards a “cellularization” of public safety networks:
 - As funds become available from various programs (e.g. Homeland Security and others) there will be some momentum to deploy advanced and more reliable (i.e. more sites) systems.
 - System capacity will need to increase (i.e. more sites) as data applications become more prevalent for file transfers, record sharing, etc.
 - A "virtual office" environment will lead to a more mobilized workforce with greater productivity
 - Community relations improve as a result of greater visibility of a mobilized workforce
 - A more mobilized workforce shortens response times for emergency services

Final Thoughts

- Assuming a trend towards P25 “cellularization”, there remains the concern that remaining interleaved H-SMR and B/ILT systems will experience interference from Public Safety.
- The likelihood and severity of such problems is a complex problem to solve at this point, however the following points and questions should be considered.
 - Duty cycle: Will the P25 systems have a duty cycle that promotes harmful interference like CMRS does today? e.g. iDEN (always on, no DTX) and cellular (busy hour activity)
 - Location: Tower sites generally have a less obstructed surrounding, increasing the likelihood and severity of the "zone of destruction". The zone of destruction can be up to 1/4 mile from the base station, typically less. How much general access is available to such areas?
 - Target system: How is the target (interfered) system used? If the target system is used in a highly mobile, will these short distances severely impact service? Again, how much access will the users of the target system have to zone of destruction areas?