

**Before the**  
**FEDERAL COMMUNICATIONS COMMISSION**  
**Washington, D.C. 20554**

In the Matter of	)	
	)	
Revision of the Commission's Rules	)	CC Docket No. 94-102
To Ensure Compatibility with	)	
Enhanced 911 Emergency Calling Systems	)	
	)	

**SPRINT CORPORATION  
ELEVENTH QUARTERLY  
E911 IMPLEMENTATION REPORT**

Luisa L. Lancetti  
Vice President, Wireless Regulatory Affairs  
Sprint Corporation  
401 9<sup>th</sup> Street, N.W., Suite 400  
Washington, D.C. 20004  
202-585-1923

Charles W. McKee  
General Attorney  
Sprint Corporation  
6450 Sprint Parkway  
Mail Stop: KSOPHN0212-2A553  
Overland Park, KS 66251  
913-315-9098

August 2, 2004

## **TABLE OF CONTENTS**

Summary.....	ii
I. Introduction.....	1
II. Current Status of Phase I and II Requests.....	3
A. Phase I Status.....	3
B. Phase II Status.....	4
III. Network Readiness .....	5
IV. Current Handset Activations and Sales .....	6
V. Compliance With Outstanding Benchmarks.....	7
VI. Affidavit Requirement.....	8
VII. Conclusion.....	9

### **Appendices**

- A. FCC Reporting Schedule
- B. Declaration of Kathy Walker, Executive Vice President – Network Services, Sprint

## SUMMARY

Sprint is pleased to report a record quarter of enhanced 911 deployment activity. Sprint has now launched Phase I services in 2,132 PSAPs and deployed Phase II services in more than 1,041 PSAPs. The following are highlights of Sprint's accomplishments to date:

- Sprint was the first and only carrier to begin selling GPS enabled devices on October 1, 2001.
- Sprint was the first carrier to deploy a handset based Phase II operating system – deploying service covering the State of Rhode Island in December 2001.
- Sprint was the first to complete installation of all the national platforms, switch and cell site upgrades required to support Phase II E911 service across its entire nationwide network on June 14, 2002, more than a month ahead of the FCC's deadline. Sprint has been capable of supporting Phase II implementations nationwide for more than two years.
- Sprint was the first and only carrier to effectively convert 100% of all new handset activations to GPS enabled devices, reaching 99% of new handset activations on June 28, 2003.
- Sprint has offered more than twenty different GPS enabled handset models since October 1, 2001. Indeed, older Phase II handsets are being phased out of the current handset lineup as obsolete.
- Sprint has sold over 26 million GPS-enabled handsets since October of 2001.
- Sprint deployed 146 new Phase I PSAPs during the second quarter of 2004, for a total of 2,132 Phase I PSAPs in forty-two states and the District of Columbia.
- Sprint deployed 342 new Phase II PSAPs during the second quarter of 2004, for a total of 1,041 PSAPs in thirty-two states and the District of Columbia.

As the figures above indicate, Sprint is launching enhanced 911 services throughout the country at a rapid pace. While LEC and PSAP readiness issues continue to present challenges in certain areas, deployment rates are increasing. Sprint has met all current FCC mandates to date and has a network capable of supporting Phase II deployment nationwide. Although Sprint cannot unilaterally deploy Phase I or Phase II services, Sprint is working cooperatively with LECs, PSAPs, vendors, regulatory bodies and public officials to overcome remaining technical and administrative hurdles facing E911 deployment.

**Before the**  
**FEDERAL COMMUNICATIONS COMMISSION**  
**Washington, D.C. 20554**

In the Matter of )  
 )  
Revision of the Commission's Rules ) CC Docket No. 94-102  
To Ensure Compatibility with )  
Enhanced 911 Emergency Calling Systems )  
 )  
\_\_\_\_\_  
)

**SPRINT ELEVENTH QUARTERLY  
PHASE II IMPLEMENTATION REPORT**

Sprint Corporation, on behalf of its wireless operating company, Sprint Spectrum L.P., d/b/a Sprint PCS ("Sprint"), submits its Eleventh Quarterly Phase II Implementation Report in compliance with the Commission's October 12, 2001 *Sprint Waiver Order*.<sup>1</sup>

**I. INTRODUCTION**

Sprint is pleased to report a record quarter of enhanced 911 service deployment. Both Phase I and II launches continue to increase as issues surrounding LEC cost recovery and PSAP readiness have begun to recede. Sprint launched 146 new Phase I PSAPs and a record 342 new Phase II PSAPs in the second quarter. Although cost recovery and readiness issues continue to delay deployment in some areas, Sprint can state that deployment activity is increasing at a rapid rate and that hurdles to Phase I and II deployment appear to be decreasing. Sprint again reminds the Commission, however, that it cannot unilaterally deploy enhanced 911 services and that the rate of enhanced 911 deployments depends upon numerous factors outside of Sprint's control.

---

<sup>1</sup> See, *Revision of the Commission's Rules to Ensure Compatibility with Enhanced 911 Emergency Calling Systems, Request for Waiver by Sprint Spectrum L.P. d/b/a Sprint*, 16 FCC Rcd 18330 (2001) ("Sprint Waiver Order").

Sprint is also proud to report that it continues to be a leader in 911 services as it assists in industry and PSAP efforts to address outstanding issues surrounding wireless enhanced 911. Sprint is active in both the Emergency Services Interconnection Forum (“ESIF”), serving as an industry advisor on the ESIF management team, and the Network Reliability and Interoperability Council (“NRIC”), serving on three of the four focus groups addressing E911 issues: Near Term, Long Term and Network Operations. Sprint also serves as chairman of the NENA wireless operations committee. Finally, Sprint has worked actively with numerous PSAP and industry forums such as SWAT, the FCC’s Coordination Initiative, and the Congressional 911 Caucus.

This report contains information regarding the current status of Sprint’s enhanced 911 deployment efforts and does not attempt to duplicate information provided to the Commission in previous filings. The Commission should consult Sprint’s previous Quarterly E911 Reports and filings in this docket for additional information regarding the issues surrounding the deployment of Phase I and II services and Sprint’s compliance with the Commission’s rules. To the extent information contained in previous Sprint Quarterly E911 Reports remains relevant to Sprint’s compliance efforts and FCC reporting, Sprint incorporates those filings herein by reference.<sup>2</sup>

---

<sup>2</sup> See, *In the Matter of Revision of the Commissions Rules to Ensure Compatibility with Enhanced 911 Emergency Calling Systems*, CC Docket 94-102, Sprint PCS First Quarterly E911 Implementation Report, (February 1, 2002); Sprint May 2002 Second Quarterly E911 Implementation Report (April 29, 2002); Sprint Quarterly E911 Implementation Report (August 1, 2002); Sprint Quarterly E911 Implementation Report (November 1, 2002); Sprint Corporation Quarterly E911 Implementation Report (February 1, 2003); Sprint Corporation Quarterly E911 Implementation Report (May 1, 2003); Sprint Corporation Seventh Quarterly E911 Implementation Report (August 1, 2003); Sprint Corporation Eighth Quarterly E911 Implementation Report (November 1, 2003); Sprint Corporation Ninth Quarterly E911 Implementation Report (February 2, 2004); Sprint Corporation Tenth Quarterly E911 Implementation Report (May 3, 2004).

## II. CURRENT STATUS OF PHASE I AND II REQUESTS

The *Sprint Waiver Order* specified that this Sprint quarterly report “must include information on all pending Phase I and Phase II requests.”<sup>3</sup> Sprint provides this information below.

### A. Phase I Status

Sprint has worked cooperatively with PSAPs across the country to deploy Phase I (cell site/sector location) E911 services. It has accommodated Phase I requests regardless of PSAP technology choices and has utilized CAS, NCAS and Hybrid CAS/NCAS (*i.e.*, LEC) solutions. As of June 30, 2004, Sprint is providing Phase I E911 services to approximately 2,132 PSAPs in forty-two states and the District of Columbia, which represents the addition of approximately 146 Phase I systems from last quarter. Details regarding the status of Phase I requests are contained within Appendix A.

The “Date PSAP Made Request” column in Appendix A indicates the date that Sprint first received the PSAP request, even if the PSAP did not at that time meet the prerequisites of Rule 20.18. Sprint’s objective is to deploy Phase I with as many PSAPs as possible. Accordingly, Sprint has not attempted to segregate those requests as valid or invalid under the prerequisites contained in Rule 20.18, but has attempted to move forward on all requests. Where deployment is not possible within six months of a request, Sprint has established an agreed upon deployment schedule as permitted under the Commission’s *Richardson Reconsideration Order*.<sup>4</sup> At the Commission’s request, Sprint will provide additional information with respect to specific deployments and PSAP circumstances presented in each case.

---

<sup>3</sup> *Sprint Waiver Order* at ¶ 28.

<sup>4</sup> *In the Matter of Petition of City of Richardson Texas, Order on Reconsideration*, CC Docket 94-102, FCC 02-318, (November 26, 2002) ¶29.

During the first quarter of 2004, Sprint received an informal complaint from the Santa Cruz, Arizona PSAP regarding failure to deploy a Phase I request within six months. Upon learning of this complaint, Sprint immediately escalated the issue with its vendors and deployment was completed within 40 days of the original deployment deadline. Other than this incident, Sprint is aware of no pending complaints against the Company where the installation process was not completed within six months or where the parties have not agreed upon a new deployment schedule.

**B. Phase II Status**

Sprint continues to deploy Phase II systems at a rapid pace. Although PSAP readiness and LEC cost recovery issues continue to hamper deployment in some areas, the number of areas impacted by these problems has been declining and deployment of Phase II systems has been increasing. Sprint launched a record 342 new PSAPs in the last quarter bringing total deployments to 1,041 in thirty-two states and the District of Columbia. Details regarding the status of specific Phase II requests are contained in Appendix A attached hereto.

Sprint has not attempted to segregate Phase II requests based upon validity under the *Richardson Order*, and has moved forward with implementation efforts in all requesting PSAPs. Moreover, Sprint has reached an agreed upon implementation schedule with each of the Phase II requesting PSAPs as permitted under the *Richardson Reconsideration Order* and accordingly, Sprint is in compliance with the Commission's rules regardless of the validity of a given request. To confirm, however, where a PSAP has made a Phase II request, and the ALI provider has not upgraded its ALI database, or prohibits the use of that ALI database contingent upon tariff approval, the PSAP is unable to receive or utilize Phase II information. As Sprint has noted in pre-

vious filings, a PSAP will be unable to receive Phase II data unless the necessary ALI and CPE upgrades have been performed.<sup>5</sup>

### **III. NETWORK READINESS**

The *Sprint Waiver Order* specified that this quarterly report contain a statement whether “Sprint has completed its Phase II conversion of all Lucent switching software” by May 30, 2002, and “whether Sprint has completed its Phase II conversion of all Nortel switching software” by August 1, 2002. Sprint not only completed these network upgrades by the FCC’s benchmark dates, it completed the required installation of all national platforms and upgrades to its network infrastructure ahead of the Commission’s schedule. Sprint’s entire national network has now been Phase II enabled for more than two years.

#### **A. Lucent Markets**

Sprint completed installation of switch software upgrades in all of its Lucent markets on March 6, 2002, almost three months in advance of the Commission’s May 30, 2002 deadline.

#### **B. Nortel Markets**

Sprint completed installation of switch software upgrades in all of its Nortel markets on June 14, 2002, over a month and a half in advance of the Commission’s August 1, 2002 deadline.

---

<sup>5</sup> See Sprint Reply Comments in Support of its Petition for Reconsideration and Clarification, CC Docket No. 94-102 (Jan. 28, 2002).

#### IV. CURRENT HANDSET ACTIVATIONS AND SALES

The *Sprint Waiver Order* specified that this Sprint quarterly report “must also include information on current handset models being activated or sold that are GPS-capable and important events effecting location-capable handset penetration levels, such as introduction of new handset models.”<sup>6</sup>

Sprint set a new standard for the industry by becoming the first carrier to effectively meet the Commission’s 100% new activation requirement during the second quarter of 2003. For the week ending June 28, 2003, 99.5% of new handset activations from all Sprint controlled outlets were GPS enabled. 93.7% of *all* handset activations, including used handsets, older models and handsets sold through third party outlets, were GPS enabled.<sup>7</sup> Sprint has introduced more than twenty GPS enabled handset models since October 1, 2001. Indeed, many of the early GPS handset models are now being retired as obsolete. All new handset models introduced by Sprint are GPS enabled, and have been since January of 2003. With the exception of an extremely limited amount of older inventory purchased prior to that date, all Sprint handset models are GPS enabled. As of the end of first quarter of 2004, Sprint had sold over 26 million GPS-enabled handsets.

---

<sup>6</sup> *Sprint Waiver Order* at ¶ 28.

<sup>7</sup> FCC rules exclude older models and refurbished models from the benchmark calculation. See *Fourth E911 Order*, 15 FCC Rcd 17442, 17455 n.62 (2000) (“The new handset activation benchmarks apply only to new handsets, not to new activations of older model or refurbished handsets.”). Because reactivations of used handsets are not tracked in the same manner as total gross activations, the exact percentage of GPS enabled new handset activations (the benchmark measurement) required separate calculation. A sample study of handset sales for the first two weeks of June showed that approximately 10% of total gross additions were in fact reactivations of previously used handsets. As would be expected, the majority of these reactivated/used handsets were older non-GPS enabled models. Once these handsets are eliminated from total gross activations, as required under the rules, the GPS enabled new handset activation rate for all outlets, including third party retailers, was 98.13%.

## V. COMPLIANCE WITH OUTSTANDING BENCHMARKS

The *Sprint Waiver Order* specified that this Sprint report "must also contain statements regarding whether Sprint PCS has met each deployment benchmark and, if not, the reasons for its failure to comply."<sup>8</sup>

Sprint has met all benchmarks passed, to date, including the revised benchmark for compliance with the Commission's requirement that 100% of new handset activations be GPS enabled by June 30, 2003 (with the clarifications outlined above).<sup>9</sup> Specifically, Sprint began selling GPS handsets by October 1, 2001. Sprint met the interim benchmark that 25% of handset activations be GPS enabled by July 31, 2002.<sup>10</sup> Sprint completed network upgrades to its Lucent and Nortel switches well before the Commission deadlines of May 30, 2002 and August 1, 2002. The Commission also ordered Sprint to provide service to all PSAPs who had made a valid request on or before June 30, 2002, by December 31, 2002. The majority of requests received prior to June 30, 2002 would be considered invalid under the rules in effect at the time the requests were issued, because the PSAP was unable to receive or utilize Phase II information. The validity of these requests should no longer be an issue, however, because Sprint has reached agreement with all Phase I and II requesting PSAPs regarding implementation as permitted under the *Richardson Reconsideration Order*. Accordingly, Sprint is in compliance with the *Sprint Waiver Order*.

---

<sup>8</sup> *Sprint Waiver Order* at ¶ 28.

<sup>9</sup> See, *In the Matter of Request for a Limited and Temporary Rule Waiver by Sprint*, FCC 03-133, Order, CC Docket 94-102 (June 16, 2003)

<sup>10</sup> The Commission's Waiver Order is ambiguous regarding the manner in which compliance with the July 31, 2002, 25% activation rate was to be calculated. At least one interpretation of the Order is that compliance should be determined based upon the percentage of GPS enabled handsets sold between July 31, 2002 through December 30, 2002. See, Waiver Order, ¶28. Under this interpretation, Sprint exceeded the benchmark by a large margin.

The *Sprint Waiver Order* also directed Sprint to provide a statement regarding the accuracy milestone. The rules provide that handset-based location solutions must provide the location of wireless 911 calls with an accuracy of 50 meters for 67 percent of calls and 150 meters for 95 percent of calls.<sup>11</sup> Sprint tests each new GPS handset model as it is introduced into the market to ensure that it meets expected performance parameters. Sprint believes that its current location technology satisfies the FCC's accuracy requirements.

## **VI. AFFIDAVIT REQUIREMENT**

The *Sprint Waiver Order* specifies that Sprint "must support each Quarterly Report with an affidavit, from an officer or director of Sprint, attesting to the truth and accuracy of the report."<sup>12</sup> Appendix B is the conforming Declaration of Kathy A. Walker, Executive Vice President – Network Services, Sprint.

---

<sup>11</sup> 47 C.F.R. § 20.18(h)(2).


<sup>12</sup> *Sprint Waiver Order* at ¶ 28.

## VII. CONCLUSION

Sprint remains a leader in E911 deployment efforts. Through this report, Sprint provides the Commission with updated information concerning its activities in this important area.

Respectfully submitted,

**SPRINT CORPORATION on behalf of  
SPRINT SPECTRUM L.P., d/b/a Sprint PCS**



Ursula L. Lancetti  
Vice President, Wireless Regulatory Affairs  
401 9<sup>th</sup> Street, N.W., Suite 400  
Washington, D.C. 20004  
202-585-1923

Charles W. McKee  
General Attorney  
Sprint Corporation  
6450 Sprint Parkway  
Mail Stop: KSOPHIO414-4A325  
Overland Park, KS 66251  
913-315-9098

August 2, 2004

	PSAP ID	PSAP Name	PSAP State	PSAP County	Implementation Phase	Air Interface	Date PSAP Request Made	Date PSAP Request Withdrawn	Invalid Request	Date Deployed	Date Projected	Reasons	Comment
1	123	Abbeville Police Department	AL	HENRY	1	CDMA	01/12/01	NA	Y	02/05/02			
1	125	Alabaster Police Department	AL	SHELBY	1	CDMA	10/15/99	NA	Y	07/27/00			
1	125	Alabaster Police Department	AL	SHELBY	2	CDMA	11/26/02	NA	Y	10/07/03			
1	127	Alexander City Police Department	AL	TALLAPOOSA	1	CDMA	12/27/00	NA	Y	07/10/01			
1	130	Athens Police Department	AL	LIMESTONE	1	CDMA	05/31/01	NA	Y	07/16/01			
1	130	Athens Police Department	AL	LIMESTONE	2	CDMA	06/31/01	NA	Y	01/27/04			
1	132	Auburn Police Department	AL	LEE	1	CDMA	08/26/99	NA	Y	09/24/01			
1	133	Autauga 9-1-1	AL	AUTAUGA	1	CDMA	12/20/00	NA	Y	07/09/01			
1	134	Baldwin County Emergency Communications District	AL	BALDWIN	1	CDMA	06/04/01	NA	Y	09/27/01			
1	134	Baldwin County Emergency Communications District	AL	BALDWIN	2	CDMA	5/4/2001	NA	N	NA	07/26/04	1 & 2	
1	136	Bessemer City Police Department	AL	JEFFERSON	1	CDMA	01/31/00	NA	NA	Y	02/20/01		
1	138	Birmingham Police Department	AL	JEFFERSON	1	CDMA	01/31/00	NA	NA	Y	09/15/00		
1	139	Blount County 9-1-1	AL	BLOUNT	1	CDMA	07/15/03	NA	NA	Y	08/03/00		
1	139	Blount County 9-1-1	AL	BLOUNT	2	CDMA	07/15/03	NA	NA	Y	05/20/04		
2	142	Butler County Emergency Communications District	AL	BUTLER	1	CDMA	01/22/01	NA	NA	Y	02/14/04		
1	143	Cahaba County 9-1-1 District	AL	CALHOUN	1	CDMA	03/29/03	NA	NA	Y	08/24/01		
1	143	Cahaba County 9-1-1 District	AL	CALHOUN	2	CDMA	03/29/03	NA	NA	Y	10/20/03		
1	148	Childersburg Police Department	AL	TALLADEGA	1	CDMA	04/11/99	NA	NA	Y	07/10/01		
1	149	Chilton County E9-1-1 Center	AL	CHILTON	1	CDMA	01/12/01	NA	NA	Y	07/10/01		
1	153	City of Homewood Fire Department	AL	JEFFERSON	1	CDMA	05/28/03	NA	NA	Y	08/25/00		
1	153	City of Homewood Fire Department	AL	JEFFERSON	2	CDMA	05/28/03	NA	NA	Y	06/10/04		
1	157	Cleburne County 9-1-1 Center	AL	CLEBURNE	1	CDMA	04/03/00	NA	NA	Y	07/11/01		
1	157	Cleburne County 9-1-1 Center	AL	CLEBURNE	2	CDMA	04/02/04	NA	N	NA	10/02/04		
1	158	Coffee County Sheriff's Office	AL	COFFEE	1	CDMA	02/02/01	NA	NA	Y	02/05/02		
1	159	Colbert County E9-1-1 Center	AL	COLBERT	1	CDMA	09/11/03	NA	NA	Y	08/24/01		
1	159	Colbert County E9-1-1 Center	AL	COLBERT	2	CDMA	09/11/03	NA	NA	Y	11/14/03		
1	165	Cullman City Police Dispatch	AL	CULLMAN	1	CDMA	09/21/00	NA	NA	Y	08/01/01		
1	165	Cullman City Police Dispatch	AL	CULLMAN	2	CDMA	9/6/2002	NA	NA	Y	10/01/03		
1	166	Cullman County Sheriff's Office	AL	CULLMAN	1	CDMA	09/21/00	NA	NA	Y	08/01/01		
1	166	Cullman County Sheriff's Office	AL	CULLMAN	2	CDMA	9/6/2002	NA	NA	Y	10/01/03		
1	167	Cullman EMS	AL	CULLMAN	1	CDMA	09/21/00	NA	NA	Y	08/01/01		
1	167	Cullman EMS	AL	CULLMAN	2	CDMA	9/6/2002	NA	NA	Y	10/01/03		
1	169	Dallas County Sheriff's Office	AL	DALLAS	1	CDMA	1/03/00	NA	NA	Y	08/08/01		
1	170	De Kalb County E9-1-1	AL	DE KALB	1	CDMA	01/09/01	NA	NA	Y	07/11/01		
1	172	Dothan Police Department	AL	HOUSTON	1	CDMA	1/12/00	NA	NA	Y	01/22/02		
1	175	Elba Police Department	AL	COFFEE	1	CDMA	02/02/01	NA	NA	Y	02/05/02		
1	176	Elmore County Sheriff's Office	AL	ELMORE	1	CDMA	09/27/00	NA	NA	Y	07/09/01		
1	177	Enterprise Police Department	AL	COFFEE	1	CDMA	02/02/01	NA	NA	Y	02/05/02		
1	179	Etowah County Communications District E9-1-1	AL	ETOWAH	1	CDMA	12/19/00	NA	NA	Y	07/11/01		
1	183	Fairfield Police Department	AL	JEFFERSON	1	CDMA	01/31/00	NA	NA	Y	08/08/01		
1	189	Franklin County Sheriff's Office	AL	FRANKLIN	1	CDMA	01/16/01	NA	NA	Y	07/16/01		

PSAP ID	PSAP Name	PSAP State	PSAP County	Implement on Phase	Air Interface	Date PSAP Request Made	Date PSAP Request Withdrawn	Invalid Request	Date Deployed	Date Projected	Reasons	Comment
1 190	Ft Payne Police Department	AL	DE KALB	1	CDMA	01/09/01	NA	NA	Y	07/11/01		
1 192	Gadsden Police Department	AL	ETOWAH	1	CDMA	12/19/00	NA	NA	Y	07/11/01		
1 193	Gardendale Police Department	AL	JEFFERSON	1	CDMA	01/31/00	NA	NA	Y	08/17/00		
1 193	Gardendale Police Department	AL	JEFFERSON	2	CDMA	01/07/04	NA	N	N	NA	07/28/04	
1 201	Hale County E9-1-1	AL	HALE	1	CDMA	07/19/00	NA	NA	Y	10/31/01		
1 203	Hanceville Police Department	AL	CULLMAN	1	CDMA	09/21/00	NA	NA	Y	08/01/01		
1 203	Hanceville Police Department	AL	CULLMAN	2	CDMA	9/6/2002	NA	NA	Y	10/01/03		
1 207	Henry County E9-1-1	AL	HENRY	1	CDMA	01/12/01	NA	NA	Y	02/05/02		
1 209	Hoover Police Department	AL	JEFFERSON	1	CDMA	11/07/01	NA	NA	Y	08/25/00		
												Per Bell South - Some (most?) PSAP's in Alabama have intervened in the subsequent tariff filing for Phase 2 wireless. This is the the recover the cost BST had initially planned to charge to wireless carriers and the FCC ruled that it should be charged against the PSAP's. Not sure what or when we'll have an answer on these. However, some PSAP's in AL have ordered extended ALI and can proceed with Phase 2
1 209	Hoover Police Department	AL	JEFFERSON	2	CDMA	11/17/2001	NA	N	N	NA	HOLD	2
1 210	Houston County Sheriff's Office	AL	HOUSTON	1	CDMA	11/27/00	NA	NA	Y	01/22/02		
1 211	Hueytown Police Department	AL	JEFFERSON	1	CDMA	01/31/00	NA	NA	Y	08/25/00		
1 213	Irondale Police Department	AL	JEFFERSON	1	CDMA	11/28/01	NA	NA	Y	8/25/2000		
												PSAP not ready.
												Per Bell South - Some (most?) PSAP's in Alabama have intervened in the subsequent tariff filing for Phase 2 wireless. This is the the recover the cost BST had initially planned to charge to wireless carriers and the FCC ruled that it should be charged against the PSAP's. Not sure what or when we'll have an answer on these. However, some PSAP's in AL have ordered extended ALI and can proceed with Phase 2
1 213	Irondale Police Department	AL	JEFFERSON	2	CDMA	11/28/2001	NA	N	N	NA	HOLD	2
1 215	Jefferson County Sheriff	AL	JEFFERSON	1	CDMA	01/31/00	NA	NA	Y	09/19/00		
1 219	Lauderdale County E9-1-1	AL	LAUDERDALE	1	CDMA	09/28/00	NA	NA	Y	11/09/01		
1 223	Lee County Sheriff's Office	AL	LEE	1	CDMA	08/26/99	NA	NA	Y	09/24/01		
1 224	Leeds Police Department	AL	JEFFERSON	1	CDMA	01/31/00	NA	NA	Y	09/12/00		
1 225	Limestone County Sheriffs Office	AL	LIMESTONE	1	CDMA	05/31/01	NA	NA	Y	07/16/01		
1 225	Limestone County Sheriffs Office	AL	LIMESTONE	2	CDMA	05/31/01	NA	NA	Y	01/28/04		
1 226	Lincoln Police Department	AL	TALLADEGA	1	CDMA	04/11/99	NA	NA	Y	07/10/01		
1 228	Lowndes County E9-1-1	AL	LOWNDES	1	CDMA	02/02/01	NA	NA	Y	07/09/01		

	PSAP ID	PSAP Name	PSAP State	PSAP County	Implementation Phase	Air Interface	Date PSAP Request Made	Date PSAP Request Withdrawn	Invalid Request	Date Deployed	Date Protected	Reasons	Comment
1	230	Macon County Sheriff's Office	AL	MACON	1	CDMA	10/01/01	NA	NA	Y	06/03/02		
1	231	Marengo County Emergency Communications District	AL	MARENGO	1	CDMA	01/12/02	NA	NA	Y	07/12/02		
1	234	Marshall County 9-1-1	AL	MARSHALL	1	CDMA	01/18/02	NA	NA	Y	08/12/02		
1	236	Midfield Police Department	AL	JEFFERSON	1	CDMA	01/31/00	NA	NA	Y	08/25/00		
1	237	Millbrook Police Department	AL	ELMORE	1	CDMA	09/27/00	NA	NA	Y	07/09/01		
1	238	Mobile County Communication District	AL	MOBILE	1	CDMA	03/30/01	NA	NA	Y	08/22/01		
1	238	Mobile County Communication District	AL	MOBILE	2	CDMA	3/30/2001	NA	NA	Y	04/05/04		
1	243	Montgomery County Sheriffs Office	AL	MONTGOMERY	1	CDMA	07/02/01	NA	NA	Y	07/09/01		
													Per Bell South - Some (most) PSAPs in Alabama have intervened in the subsequent tariff filing for Phase 2 wireless. This is the the recover the cost BST had initially planned to charge to wireless carriers and the FCC ruled that it should be charged against the PSAPs Not sure what or when we'll have an answer on these. However, some PSAPs in AL have ordered extended ALI and can proceed with Phase 2
1	243	Montgomery County Sheriffs Office	AL	MONTGOMERY	2	CDMA	7/2/2001	NA	N	N	NA	HOLD	2
1	244	Montgomery Police Department	AL	MONTGOMERY	1	CDMA	07/02/01	NA	NA	Y	07/09/01		
													Per Bell South - Some (most) PSAPs in Alabama have intervened in the subsequent tariff filing for Phase 2 wireless. This is the the recover the cost BST had initially planned to charge to wireless carriers and the FCC ruled that it should be charged against the PSAPs Not sure what or when we'll have an answer on these. However, some PSAPs in AL have ordered extended ALI and can proceed with Phase 2
1	244	Montgomery Police Department	AL	MONTGOMERY	2	CDMA	7/2/2001	NA	N	N	NA	HOLD	2
1	245	Morgan County Sheriff's Office	AL	MORGAN	1	CDMA	05/29/03	NA	NA	Y	06/09/04		
1	245	Morgan County Sheriff's Office	AL	MORGAN	2	CDMA	05/29/03	NA	NA	Y	06/09/04		
1	247	Mountain Brook Police Department	AL	JEFFERSON	1	CDMA	01/31/00	NA	NA	Y	08/25/00		
1	248	Northport Police Department	AL	TUSCALOOSA	1	CDMA	05/03/03	NA	NA	Y	09/20/01		

PSAP ID	PSAP Name	PSAP State	PSAP County	Implementation Phase	Air Interface	Date PSAP Request Made	Date PSAP Request Withdrawn	Invalid Request	Deployed	Date Deployed	Projected	Reasons	Comment	
1	248 Northport Police Department	AL	TUSCALOOSA	2	CDMA	05/03/03	NA	N	NA	07/29/04	2	Per Bell South - Some (most?) PSAPs in Alabama have intervened in the subsequent tariff filing for Phase 2 wireless. This is the the recover the cost BST had initially planned to charge to wireless carriers and the FCC ruled that it should be charged against the PSAPs. Not sure what or when we'll have an answer on these. However, some PSAPs in AL have ordered extended ALI and can proceed with Phase 2		
1	249 Notasulga Police Department	AL	MACON	1	CDMA	10/01/01	NA	NA	Y	06/03/02				
1	251 Opelika Police Department	AL	LEE	1	CDMA	08/26/99	NA	NA	Y	09/24/01				
2	253 Ozark-Dale County E9-1-1	AL	DALE	1	CDMA	09/11/02	NA	NA	Y	02/05/02				
2	253 Ozark-Dale County E9-1-1	AL	DALE	2	CDMA	09/11/02	NA	NA	Y	05/19/04				
1	254 Pelham Police Department	AL	SHELBY	1	CDMA	10/15/99	NA	NA	Y	07/27/00				
1	254 Pelham Police Department	AL	SHELBY	2	CDMA	11/26/02	NA	NA	Y	10/07/03				
1	256 Pickens County 9-1-1	AL	PICKENS	1	CDMA	10/30/00	NA	NA	Y	12/11/01				
1	259 Pleasant Grove Police Department	AL	JEFFERSON	1	CDMA	01/31/00	NA	NA	Y	08/17/00				
1	263 Russell County Sheriff's Office	AL	RUSSELL	1	CDMA	10/31/00	NA	NA	Y	07/24/01				
1	264 Selma-Dallas Communications Center	AL	DALLAS	1	CDMA	11/03/00	NA	NA	Y	08/08/01				
1	265 Shelby County 9-1-1	AL	SHELBY	1	CDMA	10/15/99	NA	NA	Y	07/27/00				
1	265 Shelby County 9-1-1	AL	SHELBY	2	CDMA	11/26/02	NA	NA	Y	10/07/03				
1	267 St Clair County E9-1-1	AL	ST. CLAIR	1	CDMA	02/18/00	NA	NA	Y	02/06/03				
1	269 Sylacauga Police Department	AL	TALLADEGA	1	CDMA	04/11/99	NA	NA	Y	07/10/01				
1	270 Office	AL	TALLADEGA	1	CDMA	04/11/99	NA	NA	Y	07/10/01				
1	271 Talladega County Sheriff's Office	AL	TALLADEGA	1	CDMA	04/11/99	NA	NA	Y	07/10/01				
1	272 Tallassee Police Department	AL	TALLAPOOSA	1	CDMA	12/27/00	NA	NA	Y	07/10/01				
1	273 Tarrant City Police and Fire Department	AL	ELMORE	1	CDMA	09/27/00	NA	NA	Y	07/09/01				
1	274 Tarrant City Police and Fire Department	AL	JEFFERSON	1	CDMA	01/31/00	NA	NA	Y	08/25/00				
1	275 Troy Police Department	AL	PIKE	1	CDMA	09/16/03	NA	N	N	NA	08/30/04	2	PSAP requested testing date to be in August.	
1	276 Tuscaloosa County Sheriff's Office	AL	TUSCALOOSA	1	CDMA	05/03/03	NA	NA	Y	09/20/01				
1	276 Tuscaloosa County Sheriff's Office	AL	TUSCALOOSA	2	CDMA	05/03/03	NA	NA	Y	01/29/04				
1	277 Tuscaloosa Police Department	AL	TUSCALOOSA	1	CDMA	05/03/03	NA	NA	Y	09/20/01				
1	277 Tuscaloosa Police Department	AL	TUSCALOOSA	2	CDMA	05/03/03	NA	NA	Y	01/29/04				
1	278 Tuskegee City Police Department	AL	MACON	1	CDMA	10/01/01	NA	NA	Y	06/03/02				
1	281 Vestavia Police and Fire Department	AL	JEFFERSON	1	CDMA	01/31/00	NA	NA	Y	08/08/00				
1	281 Vestavia Police and Fire Department	AL	JEFFERSON	2	CDMA	10/20/03	NA	NA	Y	05/19/04				

## Appendix A

PSAP ID	PSAP Name	PSAP State	PSAP County	Implementation Phase	Air Interface	Date PSAP Request Made	Date PSAP Request Withdrawn	Invalid Request	Deployed	Date Deployed	Date Projected	Reasons	Comment	
1 282	Walker County E9-1-1	AL	WALKER	1	CDMA	04/24/00	NA	NA	Y	06/02/00				
1 282	Walker County E9-1-1	AL	WALKER	2	CDMA	02/05/03	NA	NA	Y	08/15/03				
1 284	Wetumpka Police Department	AL	ELMORE	1	CDMA	09/27/00	NA	NA	Y	07/09/01				
1 288	Alma Police Department	AR	CRAWFORD	1	CDMA	05/08/01	NA	NA	Y	12/03/01				
1 288	Alma Police Department	AR	CRAWFORD	2	CDMA	11/11/03	NA	N	N	07/25/04	2	5/17/04 - Sent CRSS with panis to Intrado; waiting on shapefiles & TVWs.		
1 290	Arkansas State Police - Troop A	AR	SEARCY	1	CDMA	04/21/03	NA	N	N	NA	12/22/04	2	PSAP not ready. PSAP requested to move forward on 6/22/04.	
1 290	Arkansas State Police - Troop A	AR	SEARCY	2	CDMA	10/21/2003	NA	N	N	NA	12/22/04	2	PSAP not ready. PSAP requested to move forward on 6/22/04.	
1 294	Benton County Central Communications	AR	BENTON	1	CDMA	08/09/00	NA	NA	Y	05/31/01				
1 294	Benton County Central Communications	AR	BENTON	2	CDMA	08/06/03	NA	N	N	NA	07/25/04	2	PSAP had put themselves on hold for equipment.	
1 295	Bentonville City Police Department	AR	BENTON	1	CDMA	08/09/00	NA	NA	Y	05/31/01				
1 295	Bentonville City Police Department	AR	BENTON	2	CDMA	08/06/03	NA	N	N	NA	07/25/04	2	PSAP was HOLD, notified me to move forward 4/15/04. Ordered panis 4/29/04.	
1 298	Cabot Police Department	AR	LONOKE	1	CDMA	12/29/00	NA	NA	Y	11/29/01				
1 298	Cabot Police Department	AR	LONOKE	2	CDMA	03/21/03	NA	NA	Y	03/12/04				
1 301	Central EMS	AR	WASHINGTON	1	CDMA	04/20/00	NA	NA	Y	03/19/01				
1 302	City of North Little Rock 9-1-1	AR	PULASKI	2	CDMA	12/15/99	NA	NA	Y	09/15/00				
1 302	City of North Little Rock 9-1-1	AR	PULASKI	2	CDMA	07/20/03	NA	NA	Y	06/30/04				
1 303	Clark County Sheriffs Department	AR	CLARK	1	CDMA	04/05/01	NA	NA	Y	02/05/02				
1 303	Clark County Sheriffs Department	AR	CLARK	2	CDMA	04/27/04	NA	N	N	NA	10/27/04			
1 304	Clarksville Police Department	AR	JOHNSON	1	CDMA	12/30/03	NA	N	N	NA	08/30/04	4		
1 308	Clark County Sheriffs Department	AR	COLUMBIA	1	CDMA	1/1/16/00	NA	NA	Y	10/24/02				
1 309	Conway Police Department	AR	FAULKNER	1	CDMA	07/16/01	NA	NA	Y	12/18/01				
1 309	Conway Police Department	AR	FAULKNER	2	CDMA	06/11/04	NA	N	N	NA	11/11/04			
1 310	Craighead County Sheriffs Office	AR	CRAIGHEAD	1	CDMA	06/21/04	NA	N	N	NA	12/21/04			
1 311	Crawford County Sheriffs Department	AR	CRAWFORD	1	CDMA	05/08/01	NA	NA	Y	12/03/01				
1 311	Crawford County Sheriffs Department	AR	CRAWFORD	2	CDMA	1/11/03	NA	N	N	NA	07/25/04	2	5/17/04 - Sent CRSS with panis to Intrado; waiting on shapefiles & TVWs.	
1 312	Crittenden County Communication Center	AR	CRITTENDEN	1	CDMA	11/03/00	NA	NA	Y	08/24/01				
1 315	Dallas County Sheriffs Department	AR	DALLAS	1	CDMA	09/24/01	NA	NA	Y	02/05/03				
1 316	El Dorado Police Department	AR	UNION	1	CDMA	01/31/02	NA	NA	Y	10/24/02				
1 318	Faulkner County Sheriffs Office	AR	FAULKNER	1	CDMA	07/16/01	NA	NA	Y	12/18/01				
1 318	Faulkner County Sheriffs Office	AR	FAULKNER	2	CDMA	06/11/04	NA	N	N	NA	11/11/04			
1 319	Fayetteville E9-1-1	AR	WASHINGTON	1	CDMA	04/20/00	NA	NA	Y	03/19/01				

## Appendix A

	PSAP ID	PSAP Name	PSAP State	PSAP County	Implementation Phase	Air Interface	Date PSAP Request Made	Date PSAP Request Withdrawn	Invalid Request	Deployed	Date Deployed	Date Projected	Reasons	Comment
1	319	Fayetteville E9-1-1	AR	WASHINGTON	2	CDMA	NA	NA	Y	03/07/03				
1	321	Franklin County Sheriffs Department	AR	FRANKLIN	1	CDMA	08/21/02	NA	NA	Y	01/07/03			
1	322	Ft Smith Police Department	AR	SEBASTIAN	1	CDMA	06/21/01	NA	NA	Y	02/12/02			
1	322	Ft Smith Police Department	AR	SEBASTIAN	2	CDMA	11/11/03	NA	N	N	NA	07/25/04	2	5/17/04 - Panic request was not filled correctly; resent to TNA.
1	324	Garland County Sheriffs Department	AR	GARLAND	1	CDMA	04/19/01	NA	NA	Y	02/05/02			
1	329	Hope Police Department	AR	HEMPSTEAD	1	CDMA	01/24/02	NA	NA	Y	12/19/02			
1	330	Hot Spring County 9-1-1	AR	HOT SPRING	1	CDMA	04/26/01	NA	NA	Y	02/04/02			
1	330	Hot Spring County 9-1-1	AR	HOT SPRING	2	CDMA	NA	NA	Y	03/14/03				
1	334	Jacksonville 9-1-1 Center	AR	PULASKI	1	CDMA	12/15/99	NA	NA	Y	09/15/00			
1	334	Jacksonville 9-1-1 Center	AR	PULASKI	2	CDMA	06/01/04	NA	N	N	NA	12/01/04		
1	335	Johnson County Sheriffs Office	AR	JOHNSON	1	CDMA	12/30/03	NA	N	N	NA	08/30/04	4	
1	336	Jonesboro Police and Fire Communications	AR	CRAIGHEAD	1	CDMA	06/21/04	NA	NA	N	NA	12/21/04		
1	341	Little River County Sheriffs Department	AR	LITTLE RIVER	1	CDMA	10/30/02	NA	NA	Y	08/19/03			
1	342	Little Rock Police Department	AR	PULASKI	1	CDMA	12/15/99	NA	NA	Y	09/15/00			
1	342	Little Rock Police Department	AR	PULASKI	2	CDMA	08/19/03	NA	NA	Y	06/23/04			
1	344	Lonoke County Sheriffs Department	AR	LONODE	1	CDMA	12/29/00	NA	NA	Y	11/29/01			
1	344	Maumelle Department of Public Safety	AR	LONOKE	2	CDMA	03/21/03	NA	NA	Y	03/12/04			
1	349	Maumelle Department of Public Safety	AR	PULASKI	1	CDMA	12/15/99	NA	NA	Y	09/15/00			
1	349	MECA-Metro Emergency Communications Association	AR	JEFFERSON	2	CDMA	08/19/03	NA	NA	Y	06/23/04			
1	352	MECA-Metro Emergency Communications Association	AR	JEFFERSON	1	CDMA	04/09/01	NA	NA	Y	02/27/02			
1	352	Miller County Sheriffs Department	AR	JEFFERSON	2	CDMA	9/11/2002	NA	NA	Y	04/28/03			
1	353	Miller County Sheriffs Department	AR	MILLER	1	CDMA	12/12/03	NA	NA	Y	06/07/04			
1	353	Monroe County Sheriffs Department	AR	MILLER	2	CDMA	12/12/2003	NA	NA	Y	06/07/04			
1	354	Mississippi County E9-1-1	AR	MISSISSIPPI	1	CDMA	04/06/01	NA	NA	Y	01/31/02			
1	354	Mississippi County E9-1-1	AR	MISSISSIPPI	2	CDMA	07/24/03	NA	NA	Y	02/24/04			
1	355	Monroe County Sheriffs Department	AR	MONROE	1	CDMA	06/26/02	NA	NA	Y	03/05/03			
1	358	Morrilton Police Department	AR	CONWAY	1	CDMA	06/21/01	NA	NA	Y	04/04/02			
1	358	Morrilton Police Department	AR	CONWAY	2	CDMA	07/10/03	NA	NA	Y	05/25/04			
1	359	Nevada County Sheriffs Office	AR	NEVADA	1	CDMA	07/21/03	NA	NA	Y	04/22/04			
1	359	Nevada County Sheriffs Office	AR	OUACHITA	2	CDMA	7/21/2003	NA	NA	Y	04/22/04			
1	362	Ouachita County 9-1-1	AR	OUACHITA	1	CDMA	03/05/03	NA	NA	Y	08/19/03			
1	367	Poinsett County Sheriffs Office	AR	POINSETT	1	CDMA	06/22/04	NA	N	N	NA	12/22/04		
1	369	Pope County 9-1-1	AR	POPE	1	CDMA	02/22/01	NA	NA	Y	01/08/02			
1	369	Pope County 9-1-1	AR	POPE	2	CDMA	1/12/03	NA	N	N	NA	07/25/04	2	PSAP changing CRSS for Phase 2.
1	371	Pulaski County Sheriffs Office	AR	PULASKI	1	CDMA	12/15/99	NA	NA	Y	09/15/00			
1	371	Pulaski County Sheriffs Office	AR	PULASKI	2	CDMA	8/19/2003	NA	NA	Y	06/23/04			

PSAP ID	PSAP Name	PSAP State	PSAP County	Implemented on Phase	Air Interface	Date PSAP Request Made	Date PSAP Request Withdrawn	Invalid Request	Deployed	Date Deployed	Date Projected	Reasons	Comment
1	373 Rogers City Police Department	AR	BENTON	1	CDMA	08/09/00	NA	NA	Y	05/31/01			
1	373 Rogers City Police Department	AR	BENTON	2	CDMA	08/06/03	NA	N	N	NA	07/25/04	2	PSAP was HOLD; notified me to move forward 4/15/04. Ordered panis 4/29/04.
1	374 Saline County Central	AR	SALINE	1	CDMA	06/19/01	NA	NA	Y	12/13/01			
1	374 Saline County Central	AR	SALINE	2	CDMA	11/11/03	NA	NA	Y	05/06/04			
1	376 Searcy Police Department	AR	WHITE	1	CDMA	06/25/01	NA	NA	Y	12/11/02			
1	376 Searcy Police Department	AR	WHITE	2	CDMA	07/20/03	NA	NA	Y	06/10/04			
1	377 Sebastian County Sheriffs Department	AR	SEBASTIAN	1	CDMA	06/21/01	NA	NA	Y	02/12/02			
1	377 Sebastian County Sheriffs Department	AR	SEBASTIAN	2	CDMA	11/11/03	NA	N	N	NA	07/25/04	2	5/17/04 - Pan request was not filled correctly; resent to TNA.
1	381 Sherwood Police Department	AR	PULASKI	1	CDMA	12/15/99	NA	NA	Y	09/15/00			
1	381 Sherwood Police Department	AR	PULASKI	2	CDMA	07/23/03	NA	NA	Y	06/16/04			
1	382 Siloam Springs Police Department	AR	BENTON	1	CDMA	08/09/00	NA	NA	Y	05/31/01			
1	382 Siloam Springs Police Department	AR	BENTON	2	CDMA	08/06/03	NA	N	N	NA	07/25/04	2	PSAP was HOLD; notified me to move forward 4/15/04. Ordered panis 4/29/04.
1	383 Springdale Police Department	AR	WASHINGTON	1	CDMA	04/20/00	NA	NA	Y	03/19/01			
1	383 Springdale Police Department	AR	WASHINGTON	2	CDMA	NA	NA	Y	03/07/03				
1	384 St Francis County Sheriff	AR	ST. FRANCIS	1	CDMA	02/02/02	NA	NA	Y	08/29/02			
1	388 Van Buren Police Department	AR	CRAWFORD	1	CDMA	05/08/01	NA	NA	Y	12/03/01			
1	388 Van Buren Police Department Washington County Sheriffs Department	AR	CRAWFORD	2	CDMA	01/11/03	NA	N	N	NA	07/25/04	2	5/17/04 - Sent CRSS with panis to Intradis; waiting on shapefiles & TVWs.
1	390 Washington County Sheriffs Department	AR	WASHINGTON	1	CDMA	04/20/00	NA	NA	Y	03/19/01			
1	390 Washington County Sheriffs Department	AR	WASHINGTON	2	CDMA	NA	NA	Y	03/07/03				
1	392 White County Sheriffs Department	AR	WHITE	1	CDMA	05/12/03	NA	NA	Y	06/24/04			
1	392 White County Sheriffs Department City Of Tucson Communications Center	AR	WHITE	2	CDMA	05/12/03	NA	NA	Y	06/24/04			
1	413 City Of Tucson Communications Center	AZ	PIMA	1	CDMA	02/24/00	NA	NA	Y	02/19/02			
1	413 City Of Tucson Communications Center	AZ	PIMA	2	CDMA	05/12/04	NA	N	N	NA	11/12/04		
1	456 Marana Police Department	AZ	PIMA	1	CDMA	02/24/00	NA	NA	Y	02/19/02			
1	456 Marana Police Department	AZ	PIMA	2	CDMA	05/12/04	NA	N	N	NA	11/12/04		
1	467 Nogales Police Department	AZ	SANTA CRUZ	1	CDMA	09/15/03	NA	NA	Y	04/19/04			
1	468 Oro Valley Police Department	AZ	PIMA	1	CDMA	02/24/00	NA	NA	Y	02/19/02			
1	468 Oro Valley Police Department	AZ	PIMA	2	CDMA	05/12/04	NA	N	N	NA	11/12/04		
1	479 Pima County Sheriffs Office-Tucson	AZ	PIMA	1	CDMA	02/24/00	NA	NA	Y	02/19/02			
1	479 Pima County Sheriffs Office-Tucson	AZ	PIMA	2	CDMA	05/12/04	NA	N	N	NA	11/12/04		
1	480 Pinal County Sheriffs Office	AZ	PINAL	1	CDMA	10/15/02	NA	NA	Y	04/22/03			
0	480 Pinal County Sheriffs Office	AZ	SANTA CRUZ	1	CDMA	09/15/03	NA	NA	Y	06/24/03			
1	490 Pinal County Sheriffs Office	AZ	SANTA CRUZ	1	CDMA	09/15/03	NA	NA	Y	04/19/04			

## Appendix A

PSAP ID	PSAP Name	PSAP State	PSAP County	Implementation Phase	Air Interface	Date PSAP Request Made	Date PSAP Request Withdrawn	Invalid Request	Deployed	Date Projected	Reasons	Comment
1 523	Alameda County Sheriff's Office	CA	ALAMEDA	1	CDMA	03/21/03	NA	N	NA	08/31/04	1 & 2	August was earliest date available on test schedule; PSAP okay with date.
1 523	Alameda County Sheriff's Office	CA	ALAMEDA	2	CDMA	03/21/03	NA	N	NA	08/31/04	1 & 2	August was earliest date available on test schedule; PSAP okay with date.
1 524	Alameda Police Department	CA	ALAMEDA	1	CDMA	03/21/03	NA	N	NA	08/31/04	1 & 2	August was earliest date available on test schedule; PSAP okay with date.
1 524	Alameda Police Department	CA	ALAMEDA	2	CDMA	03/21/03	NA	N	NA	08/31/04	1 & 2	August was earliest date available on test schedule; PSAP okay with date.
1 526	Alhambra Police Department	CA	LOS ANGELES	1	CDMA	8/1/2002	NA	N	NA	08/01/04	1 & 2	Ready to test; PSAP wants to test during the month of July.
1 526	Alhambra Police Department	CA	LOS ANGELES	2	CDMA	08/12/02	NA	N	NA	08/01/04	1 & 2	Ready to test; PSAP wants to test during the month of July.
1 528	Amador County Sheriff's Department	CA	AMADOR	1	CDMA	11/18/03	NA	N	NA	09/01/04	1 & 2	Waiting on completed CRSS from PSAP.
1 528	Amador County Sheriff's Department	CA	AMADOR	2	CDMA	11/18/03	NA	N	NA	09/01/04	1 & 2	Waiting on completed CRSS from PSAP.
1 530	Anaheim Police Department	CA	ORANGE	1	CDMA	06/04/04	NA	NA	NA	12/04/04		
1 530	Anaheim Police Department	CA	ORANGE	2	CDMA	06/04/04	NA	NA	NA	12/04/04		
1 533	Arcadia Communications Center	CA	LOS ANGELES	1	CDMA	8/1/2002	NA	N	NA	08/01/04	1 & 2	Ready to test; PSAP wants to test during the month of July.
1 533	Arcadia Communications Center	CA	LOS ANGELES	2	CDMA	08/12/02	NA	N	NA	08/01/04	1 & 2	Ready to test; PSAP wants to test during the month of July.
1 540	Auburn Police Department	CA	PLACER	1	CDMA	11/28/03	NA	N	NA	05/28/04	1 & 2	4/9/04 - Call routing will be sent to PSAP next week.
1 540	Auburn Police Department	CA	PLACER	2	CDMA	11/28/03	NA	N	NA	05/28/04	1 & 2	4/9/04 - Call routing will be sent to PSAP next week.
1 541	Avalon Emergency Services	CA	LOS ANGELES	1	CDMA	8/1/2002	NA	N	NA	08/01/04	1 & 2	Ready to test; PSAP wants to test during the month of July.
1 541	Avalon Emergency Services	CA	LOS ANGELES	2	CDMA	08/12/02	NA	N	NA	08/01/04	1 & 2	Ready to test; PSAP wants to test during the month of July.
1 542	Avalon Fire Department	CA	LOS ANGELES	1	CDMA	8/1/2002	NA	N	NA	08/01/04	1 & 2	Ready to test; PSAP wants to test during the month of July.
1 542	Avalon Fire Department	CA	LOS ANGELES	2	CDMA	08/12/02	NA	N	NA	08/01/04	1 & 2	Ready to test; PSAP wants to test during the month of July.
1 543	Avalon Sheriff's Station	CA	LOS ANGELES	1	CDMA	8/1/2002	NA	N	NA	08/01/04	1 & 2	Ready to test; PSAP wants to test during the month of July.
1 543	Avalon Sheriff's Station	CA	LOS ANGELES	2	CDMA	08/12/02	NA	N	NA	08/01/04	1 & 2	Ready to test; PSAP wants to test during the month of July.
1 544	Azusa Police Department	CA	LOS ANGELES	1	CDMA	08/01/02	NA	N	NA	08/01/04	1 & 2	Ready to test; PSAP wants to test during the month of July.
1 544	Azusa Police Department	CA	LOS ANGELES	2	CDMA	08/12/02	NA	N	NA	08/01/04	1 & 2	Ready to test; PSAP wants to test during the month of July.
1 546	Baldwin Park Police Department	CA	LOS ANGELES	1	CDMA	8/1/2002	NA	N	NA	08/01/04	1 & 2	Ready to test; PSAP wants to test during the month of July.
1 546	Baldwin Park Police Department	CA	LOS ANGELES	2	CDMA	08/12/02	NA	N	NA	08/01/04	1 & 2	Ready to test; PSAP wants to test during the month of July.
1 551	Beaumont Police Department	CA	RIVERSIDE	1	CDMA	06/28/04	NA	NA	NA	12/28/04		
1 551	Beaumont Police Department	CA	RIVERSIDE	2	CDMA	06/28/04	NA	NA	NA	12/28/04		
1 552	Bell Gardens Police Department	CA	LOS ANGELES	1	CDMA	8/1/2002	NA	N	NA	08/01/04	1 & 2	Ready to test; PSAP wants to test during the month of July.

## Appendix A

PSAP ID	PSAP Name	PSAP State	PSAP County	Implementation Phase	Air Interface	Date PSAP Request Made	Date PSAP Request Withdrawn	Invalid Request	Deployed	Date Deployed	Date Protected	Reasons	Comment
1	552 Bell Gardens Police Department	CA	LOS ANGELES	2	CDMA	08/12/02	NA	N	N	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.
1	553 Bell Police Department	CA	LOS ANGELES	1	CDMA	08/1/2002	NA	N	N	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.
1	553 Bell Police Department	CA	LOS ANGELES	2	CDMA	08/12/02	NA	N	N	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.
1	557 Beverly Hills Fire Station #2	CA	LOS ANGELES	1	CDMA	08/1/2002	NA	NA	Y	05/26/04			
1	557 Beverly Hills Fire Station #2	CA	LOS ANGELES	2	CDMA	08/1/2002	NA	NA	Y	05/26/04			
1	558 Beverly Hills Police Department	CA	LOS ANGELES	1	CDMA	08/01/02	NA	NA	Y	05/28/04			
1	558 Beverly Hills Police Department	CA	LOS ANGELES	2	CDMA	08/12/02	NA	NA	Y	05/26/04			
1	562 Brawley Police Department	CA	IMPERIAL	1	CDMA	06/04/04	NA	NA	N	NA	12/04/04		
1	562 Brawley Police Department	CA	IMPERIAL	2	CDMA	06/04/04	NA	N	N	NA	12/04/04		
1	563 Brea Police - Fire Communications	CA	ORANGE	1	CDMA	06/28/04	NA	NA	N	NA	12/28/04		
1	563 Brea Police - Fire Communications	CA	ORANGE	2	CDMA	06/28/04	NA	N	N	NA	12/28/04		
1	567 Buena Park Police Department	CA	ORANGE	1	CDMA	06/04/04	NA	NA	N	NA	12/04/04		
1	567 Buena Park Police Department	CA	ORANGE	2	CDMA	06/04/04	NA	N	N	NA	12/04/04		
1	568 Burbank Police Department	CA	LOS ANGELES	1	CDMA	08/01/02	NA	N	N	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.
1	568 Burbank Police Department	CA	LOS ANGELES	2	CDMA	08/12/02	NA	N	N	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.
1	569 Burlingame Police Department	CA	SAN MATEO	1	CDMA	04/08/03	NA	N	N	NA	08/31/04	1 & 2	Ready to test. PSAP wants to test during the month of July.
1	569 Burlingame Police Department	CA	SAN MATEO	2	CDMA	03/21/03	NA	N	N	NA	08/31/04	1 & 2	Ready to test. PSAP wants to test during the month of July.
1	573 Cal State Poly Pomona University	CA	LOS ANGELES	1	CDMA	08/1/2002	NA	N	N	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.
1	573 Cal State Poly Pomona University	CA	LOS ANGELES	2	CDMA	08/12/02	NA	N	N	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.
1	576 Calexico Police Department	CA	IMPERIAL	1	CDMA	05/19/04	NA	NA	N	NA	11/19/04		
1	576 Calexico Police Department	CA	IMPERIAL	2	CDMA	05/19/04	NA	N	N	NA	11/19/04		
1	581 Campbell Police Department	CA	SANTA CLARA	1	CDMA	03/26/03	NA	N	N	NA	08/31/04	1 & 2	Ready to test. PSAP wants to test during the month of July.
1	581 Campbell Police Department	CA	SANTA CLARA	2	CDMA	03/21/03	NA	N	N	NA	08/31/04	1 & 2	Ready to test. PSAP wants to test during the month of July.
1	582 Carlsbad Police Department	CA	SAN DIEGO	1	CDMA	07/16/03	NA	N	N	NA	07/01/04	2	PSAP not ready due to equipment upgrades taking place.
1	582 Carlsbad Police Department	CA	SAN DIEGO	2	CDMA	07/16/03	NA	N	N	NA	07/01/04	2	PSAP still approving call routing.
1	586 Carson Sheriffs Station	CA	LOS ANGELES	1	CDMA	08/1/2002	NA	N	N	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.
1	586 Carson Sheriffs Station	CA	LOS ANGELES	2	CDMA	08/12/02	NA	N	N	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.
1	588 CCSF Emergency Communications Department	CA	SAN FRANCISCO	1	CDMA	08/31/01	NA	NA	Y	02/24/02			

## Appendix A

	PSAP ID	PSAP Name	PSAP State	PSAP County	Implemented on Phase	Air Interface	Date PSAP Request Made	Date PSAP Request Withdrawn	Invalid Request	Deployed	Date Deployed	Date Protected	Reasons	Comment
1	588	CCSF Emergency Communications Department	CA	SAN FRANCISCO	2	CDMA	08/03/01	NA	N	NA	NA	HOLD	1 & 2	Ready to test. PSAP wants to test during the month of July.
1	608	Century Sheriffs Station	CA	LOS ANGELES	1	CDMA	8/1/2002	NA	N	NA	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.
1	608	Century Sheriffs Station	CA	LOS ANGELES	2	CDMA	08/12/02	NA	N	NA	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.
1	617	CHP-Border Communications Center	CA	SAN DIEGO	1	CDMA	10/20/03	NA	N	NA	NA	07/01/04	2	PSAP not ready due to equipment upgrades taking place. PSAP still approving call routing.
1	617	CHP-Border Communications Center	CA	SAN DIEGO	2	CDMA	10/20/03	NA	N	NA	NA	07/01/04	2	PSAP not ready due to equipment upgrades taking place. PSAP still approving call routing.
1	622	CHP-Golden Gate Communications Center	CA	SOLANO	1	CDMA	03/21/03	NA	N	NA	NA	08/31/04	1 & 2	Ready to test. PSAP wants to test during the month of July.
1	622	CHP-Golden Gate Communications Center	CA	SOLANO	2	CDMA	03/21/03	NA	N	NA	NA	08/31/04	1 & 2	Ready to test. PSAP wants to test during the month of July.
1	626	CHP-Los Angeles Communication Center	CA	LOS ANGELES	1	CDMA	8/1/2002	NA	N	NA	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.
1	626	CHP-Los Angeles Communication Center	CA	LOS ANGELES	2	CDMA	08/12/02	NA	N	NA	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.
1	627	CHP-Los Angeles Communications Center-Altadena	CA	LOS ANGELES	1	CDMA	8/1/2002	NA	N	NA	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.
1	627	CHP-Los Angeles Communications Center-Altadena	CA	LOS ANGELES	2	CDMA	08/12/02	NA	N	NA	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.
1	628	CHP-Los Angeles Communications Center-Antelope Valley	CA	LOS ANGELES	1	CDMA	8/1/2002	NA	N	NA	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.
1	628	CHP-Los Angeles Communications Center-Antelope Valley	CA	LOS ANGELES	2	CDMA	08/12/02	NA	N	NA	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.
1	629	CHP-Los Angeles Communications Center-Baldwin Park	CA	LOS ANGELES	1	CDMA	8/1/2002	NA	N	NA	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.
1	629	CHP-Los Angeles Communications Center-Baldwin Park	CA	LOS ANGELES	2	CDMA	08/12/02	NA	N	NA	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.
1	630	CHP-Los Angeles Communications Center-Central Los Angeles	CA	LOS ANGELES	1	CDMA	8/1/2002	NA	N	NA	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.
1	630	CHP-Los Angeles Communications Center-Central Los Angeles	CA	LOS ANGELES	2	CDMA	08/12/02	NA	N	NA	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.
1	631	CHP-Los Angeles Communications Center-East Los Angeles	CA	LOS ANGELES	1	CDMA	8/1/2002	NA	N	NA	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.
1	631	CHP-Los Angeles Communications Center-East Los Angeles	CA	LOS ANGELES	2	CDMA	08/12/02	NA	N	NA	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.

## Appendix A

PSAP ID	PSAP Name	PSAP State	PSAP County	Implementation Phase	Air Interface	Date PSAP Request Made	Date PSAP Request Withdrawn	Invalid Request	Deployed	Date Deployed	Date Projected	Reasons	Comment
1 632	CHP-Los Angeles Communications Center-Newhall	CA	LOS ANGELES	1	CDMA	8/11/2002	NA	N	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.	
1 632	CHP-Los Angeles Communications Center-Santa Fe Springs	CA	LOS ANGELES	2	CDMA	08/12/02	NA	N	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.	
1 633	CHP-Los Angeles Communications Center-Santa Fe Springs	CA	LOS ANGELES	1	CDMA	8/11/2002	NA	N	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.	
1 633	CHP-Los Angeles Communications Center-South Los Angeles	CA	LOS ANGELES	2	CDMA	08/12/02	NA	N	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.	
1 634	CHP-Los Angeles Communications Center-South Los Angeles	CA	LOS ANGELES	1	CDMA	8/11/2002	NA	N	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.	
1 634	CHP-Los Angeles Communications Center-South Los Angeles	CA	LOS ANGELES	2	CDMA	08/12/02	NA	N	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.	
1 635	CHP-Los Angeles Communications Center-West Los Angeles	CA	LOS ANGELES	1	CDMA	8/11/2002	NA	N	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.	
1 635	CHP-Los Angeles Communications Center-West Valley	CA	LOS ANGELES	2	CDMA	08/12/02	NA	N	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.	
1 636	CHP-Los Angeles Communications Center-West Valley	CA	LOS ANGELES	1	CDMA	8/11/2002	NA	N	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.	
1 636	Chula Vista Police - Fire Department	CA	SAN DIEGO	2	CDMA	08/12/02	NA	N	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.	
1 650	Chula Vista Police - Fire Department	CA	SAN DIEGO	1	CDMA	07/16/03	NA	N	NA	07/01/04	2	PSAP not ready due to equipment upgrades taking place. PSAP still approving call routing.	
1 651	City of Burbank Police Communications	CA	LOS ANGELES	2	CDMA	07/16/03	NA	N	NA	07/01/04	2	PSAP not ready due to equipment upgrades taking place. PSAP still approving call routing.	
1 651	City of Burbank Police Communications	CA	LOS ANGELES	1	CDMA	8/1/2002	NA	N	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.	
1 652	City of Industry Sheriffs Station	CA	LOS ANGELES	2	CDMA	08/12/02	NA	N	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.	
1 652	City of Industry Sheriffs Station	CA	LOS ANGELES	1	CDMA	08/1/2002	NA	N	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.	
1 653	Claremont Police Department	CA	LOS ANGELES	2	CDMA	08/12/02	NA	N	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.	
1 653	Claremont Police Department	CA	SAN BERNARDINO	1	CDMA	08/04/04	NA	N	NA	12/04/04		Ready to test. PSAP wants to test during the month of July.	
1 660	Colton Police Department	CA	SAN BERNARDINO	2	CDMA	06/04/04	NA	N	NA	12/04/04		Ready to test. PSAP wants to test during the month of July.	
1 662	Compton Sheriff Station	CA	LOS ANGELES	1	CDMA	8/1/2002	NA	N	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.	

## Appendix A

PSAP ID	PSAP Name	PSAP State	PSAP County	Implementation Phase	Air Interface	Date PSAP Request Made	Date PSAP Request Withdrawn	Invalid Request	Deployed	Date Deployed	Protected	Reasons	Comment
1	662 Compton Sheriff Station	CA	LOS ANGELES	2	CDMA	08/12/02	NA	N	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.	
1	666 Contra Costa County Sheriff Department	CA	CONTRA COSTA	1	CDMA	03/21/03	NA	N	NA	08/31/04	1 & 2	Ready to test. PSAP wants to test during the month of July.	
1	666 Contra Costa County Sheriff Department	CA	CONTRA COSTA	2	CDMA	03/21/03	NA	N	NA	08/31/04	1 & 2	Ready to test. PSAP wants to test during the month of July.	
1	670 Corona Police Department	CA	RIVERSIDE	1	CDMA	06/04/04	NA	NA	NA	12/04/04	1 & 2	Ready to test. PSAP wants to test during the month of July.	
1	670 Corona Police Department	CA	RIVERSIDE	2	CDMA	06/04/04	NA	N	NA	12/04/04			
1	672 Costa Mesa Communications Center	CA	ORANGE	1	CDMA	05/19/04	NA	NA	NA	11/19/04			
1	672 Costa Mesa Communications Center	CA	ORANGE	2	CDMA	05/19/04	NA	N	NA	11/19/04			
1	674 Covina Police Department	CA	LOS ANGELES	1	CDMA	08/01/02	NA	NA	Y	05/14/04			
1	674 Covina Police Department	CA	LOS ANGELES	2	CDMA	08/12/02	NA	NA	Y	05/14/04			
1	676 Crescenta Valley Sheriffs Station	CA	LOS ANGELES	1	CDMA	8/1/2002	NA	N	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.	
1	676 Crescenta Valley Sheriffs Station	CA	LOS ANGELES	2	CDMA	08/12/02	NA	N	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.	
1	678 CSU Dominguez Hills	CA	LOS ANGELES	1	CDMA	8/1/2002	NA	N	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.	
1	678 CSU Dominguez Hills	CA	LOS ANGELES	2	CDMA	08/12/02	NA	N	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.	
1	681 CSU Los Angeles	CA	LOS ANGELES	1	CDMA	8/1/2002	NA	N	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.	
1	681 CSU Los Angeles	CA	LOS ANGELES	2	CDMA	08/12/02	NA	N	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.	
1	682 CSU Northridge University Police	CA	LOS ANGELES	1	CDMA	8/1/2002	NA	N	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.	
1	682 CSU Northridge University Police	CA	LOS ANGELES	2	CDMA	08/12/02	NA	N	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.	
1	683 CSU San Bernardino Police Department	CA	SAN BERNARDINO	1	CDMA	05/19/04	NA	NA	NA	11/19/04			
1	683 CSU San Bernardino Police Department	CA	SAN BERNARDINO	2	CDMA	05/19/04	NA	N	NA	11/19/04			
1	688 Culver City Police Department	CA	LOS ANGELES	1	CDMA	8/1/2002	NA	N	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.	
1	688 Culver City Police Department	CA	LOS ANGELES	2	CDMA	08/12/02	NA	N	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.	
1	691 Davis Police Department	CA	YOLO	1	CDMA	11/28/03	NA	N	NA	05/28/04	2	4/9/04 - Call routing will be sent to PSAP next week.	
1	691 Davis Police Department	CA	YOLO	2	CDMA	11/28/03	NA	N	NA	05/28/04	2	4/9/04 - Call routing will be sent to PSAP next week.	
1	695 Downey Fire Department	CA	LOS ANGELES	1	CDMA	8/1/2002	NA	N	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.	
1	695 Downey Fire Department	CA	LOS ANGELES	2	CDMA	08/12/02	NA	N	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.	
1	696 Downey Police Department	CA	LOS ANGELES	1	CDMA	08/01/02	NA	Y	04/06/04				
1	696 Downey Police Department	CA	LOS ANGELES	2	CDMA	08/12/02	NA	Y	04/06/04				
1	698 East Los Angeles Sheriffs Station	CA	LOS ANGELES	1	CDMA	8/1/2002	NA	N	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.	
1	698 East Los Angeles Sheriffs Station	CA	LOS ANGELES	2	CDMA	08/12/02	NA	N	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.	
1	699 Eastern Avenue County Fire Department	CA	LOS ANGELES	1	CDMA	8/1/2002	NA	N	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.	

## Appendix A

PSAP ID	PSAP Name	PSAP State	PSAP County	Implementation Phase	Air Interface	Date PSAP Request Made	Date PSAP Request Withdrawn	Invalid Request	Date Deployed	Date Projected	Reasons	Comment
1 699	Eastern Avenue County Fire Department	CA	LOS ANGELES	2	CDMA	08/12/02	NA	N	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.
1 700	Edwards Air Force Base	CA	LOS ANGELES	1	CDMA	08/12/02	NA	N	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.
1 700	Edwards Air Force Base	CA	LOS ANGELES	2	CDMA	08/12/02	NA	N	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.
1 703	El Camino College Police Department	CA	LOS ANGELES	1	CDMA	08/12/02	NA	N	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.
1 703	El Camino College Police Department	CA	LOS ANGELES	2	CDMA	08/12/02	NA	N	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.
1 705	El Centro Police Department	CA	IMPERIAL	1	CDMA	06/28/04	NA	N	NA	12/28/04		Ready to test. PSAP wants to test during the month of July.
1 705	El Centro Police Department	CA	IMPERIAL	2	CDMA	06/28/04	NA	N	NA	12/28/04		Ready to test. PSAP wants to test during the month of July.
1 708	El Dorado County Sheriffs Department	CA	EL DORADO	1	CDMA	12/11/03	NA	N	NA	09/01/04	2	Waiting on completed CRSS from PSAP.
1 708	El Dorado County Sheriffs Department	CA	EL DORADO	2	CDMA	12/11/03	NA	N	NA	09/01/04	2	Waiting on completed CRSS from PSAP.
1 709	El Monte Police Department	CA	LOS ANGELES	1	CDMA	03/26/03	NA	N	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.
1 709	El Monte Police Department	CA	LOS ANGELES	2	CDMA	08/12/02	NA	N	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.
1 710	El Segundo City Police Department	CA	LOS ANGELES	1	CDMA	08/01/02	NA	N	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.
1 710	El Segundo City Police Department	CA	LOS ANGELES	2	CDMA	08/12/02	NA	N	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.
1 711	Emeryville Police Department	CA	ALAMEDA	1	CDMA	03/21/03	NA	N	NA	08/31/04	1 & 2	Ready to test. PSAP wants to test during the month of July.
1 711	Emeryville Police Department	CA	ALAMEDA	2	CDMA	03/21/03	NA	N	NA	08/31/04	1 & 2	Ready to test. PSAP wants to test during the month of July.
1 713	Escondido Police Department	CA	SAN DIEGO	1	CDMA	07/16/03	NA	N	NA	07/01/04	2	PSAP not ready due to equipment upgrades taking place. PSAP still approving call routing.
1 713	Escondido Police Department	CA	SAN DIEGO	2	CDMA	07/16/03	NA	N	NA	07/01/04	2	PSAP not ready due to equipment upgrades taking place. PSAP still approving call routing.
1 717	Fairfax Police Department	CA	MARIN	1	CDMA	04/08/03	NA	N	NA	08/31/04	1 & 2	PSAP still approving call routing.
1 717	Fairfax Police Department	CA	MARIN	2	CDMA	03/21/03	NA	N	NA	08/31/04	1 & 2	PSAP still approving call routing.
1 724	Fontana Police Department	CA	SAN BERNARDINO	1	CDMA	06/04/04	NA	N	NA	12/04/04		Ready to test. PSAP wants to test during the month of July.
1 724	Fontana Police Department	CA	SAN BERNARDINO	2	CDMA	06/04/04	NA	N	NA	12/04/04		Ready to test. PSAP wants to test during the month of July.
1 728	Fountain Valley Police Department	CA	ORANGE	1	CDMA	05/19/04	NA	N	NA	11/19/04		Ready to test. PSAP wants to test during the month of July.
1 728	Fountain Valley Police Department	CA	ORANGE	2	CDMA	05/19/04	NA	N	NA	11/19/04		Ready to test. PSAP wants to test during the month of July.
1 730	Fremont Police Department	CA	ALAMEDA	1	CDMA	04/08/03	NA	N	NA	08/31/04	1 & 2	Ready to test. PSAP wants to test during the month of July.
1 730	Fremont Police Department	CA	ALAMEDA	2	CDMA	03/21/03	NA	N	NA	08/31/04	1 & 2	Ready to test. PSAP wants to test during the month of July.
1 735	Fort Irwin Fire Department	CA	SAN BERNARDINO	1	CDMA	06/04/04	NA	N	NA	12/04/04		Ready to test. PSAP wants to test during the month of July.
1 735	Fort Irwin Fire Department	CA	SAN BERNARDINO	2	CDMA	06/04/04	NA	N	NA	12/04/04		Ready to test. PSAP wants to test during the month of July.
1 737	Fullerton Police Department	CA	ORANGE	1	CDMA	05/19/04	NA	N	NA	11/19/04		Ready to test. PSAP wants to test during the month of July.
1 737	Fullerton Police Department	CA	ORANGE	2	CDMA	05/19/04	NA	N	NA	11/19/04		Ready to test. PSAP wants to test during the month of July.

## Appendix A

	PSAP ID	PSAP Name	PSAP State	PSAP County	Implementation Phase	Air Interface	Date PSAP Request Made	Date PSAP Request Withdrawn	Invalid Request	Deployed	Date Deployed	Projected	Date	Reasons	Comment
1	738	Galt Police Department	CA	SACRAMENTO	1	CDMA	12/1/103	NA	N	N	NA	06/11/04	2	4/9/04 - Call routing will be sent to PSAP next week.	4/9/04 - Call routing will be sent to PSAP next week.
1	738	Galt Police Department	CA	SACRAMENTO	2	CDMA	12/1/103	NA	N	N	NA	06/11/04	2	4/9/04 - Call routing will be sent to PSAP next week.	4/9/04 - Call routing will be sent to PSAP next week.
1	739	Garden Grove Police Department	CA	ORANGE	1	CDMA	06/28/04	NA	NA	N	NA	12/28/04			
1	739	Garden Grove Police Department	CA	ORANGE	2	CDMA	06/28/04	NA	N	N	NA	12/28/04			
1	740	Gilroy Police Department	CA	SANTA CLARA	1	CDMA	03/21/03	NA	N	N	NA	08/31/04	1 & 2	August was earliest date available on test schedule; PSAP okay with date.	August was earliest date available on test schedule; PSAP okay with date.
1	740	Gilroy Police Department	CA	SANTA CLARA	2	CDMA	03/21/03	NA	N	N	NA	08/31/04	1 & 2	August was earliest date available on test schedule; PSAP okay with date.	August was earliest date available on test schedule; PSAP okay with date.
1	741	Glendale Police Department	CA	LOS ANGELES	1	CDMA	08/01/02	NA	Y	NA	Y	04/20/04			
1	741	Glendale Police Department	CA	LOS ANGELES	2	CDMA	08/12/02	NA	Y	NA	Y	04/20/04			
1	742	Glendora Police Department	CA	LOS ANGELES	1	CDMA	08/01/02	NA	Y	NA	Y	04/22/04			
1	742	Glendora Police Department	CA	LOS ANGELES	2	CDMA	08/12/02	NA	Y	NA	Y	04/22/04			
1	749	Hayward Police Department	CA	ALAMEDA	1	CDMA	03/26/03	NA	N	N	NA	08/31/04	1 & 2	August was earliest date available on test schedule; PSAP okay with date.	August was earliest date available on test schedule; PSAP okay with date.
1	749	Hayward Police Department	CA	ALAMEDA	2	CDMA	03/21/03	NA	N	N	NA	08/31/04	1 & 2	August was earliest date available on test schedule; PSAP okay with date.	August was earliest date available on test schedule; PSAP okay with date.
1	750	Healdsburg Police Department	CA	SONOMA	1	CDMA	03/21/03	NA	N	N	NA	08/31/04	1 & 2	August was earliest date available on test schedule; PSAP okay with date.	August was earliest date available on test schedule; PSAP okay with date.
1	750	Healdsburg Police Department	CA	SONOMA	2	CDMA	03/21/03	NA	N	N	NA	08/31/04	1 & 2	August was earliest date available on test schedule; PSAP okay with date.	August was earliest date available on test schedule; PSAP okay with date.
1	753	Hermosa Beach Police Department	CA	LOS ANGELES	1	CDMA	08/1/2002	NA	N	N	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.	Ready to test. PSAP wants to test during the month of July.
1	753	Hermosa Beach Police Department	CA	LOS ANGELES	2	CDMA	08/12/02	NA	N	N	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.	Ready to test. PSAP wants to test during the month of July.
1	754	Hillsborough Police Department	CA	SAN MATEO	1	CDMA	03/21/03	NA	N	N	NA	08/31/04	1 & 2	August was earliest date available on test schedule; PSAP okay with date.	August was earliest date available on test schedule; PSAP okay with date.
1	754	Hillsborough Police Department	CA	SAN MATEO	2	CDMA	03/21/03	NA	N	N	NA	08/31/04	1 & 2	August was earliest date available on test schedule; PSAP okay with date.	August was earliest date available on test schedule; PSAP okay with date.
1	755	Holtville Police Department	CA	IMPERIAL	1	CDMA	06/28/04	NA	N	N	NA	12/28/04			
1	755	Holtville Police Department	CA	IMPERIAL	2	CDMA	06/28/04	NA	N	N	NA	12/28/04			
1	759	Huntington Beach Police Department	CA	ORANGE	1	CDMA	05/19/04	NA	N	N	NA	11/19/04			
1	759	Huntington Beach Police Department	CA	ORANGE	2	CDMA	05/19/04	NA	N	N	NA	11/19/04			
1	760	Huntington Park Police Department	CA	LOS ANGELES	1	CDMA	08/1/2002	NA	N	N	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.	Ready to test. PSAP wants to test during the month of July.
1	764	Imperial County Sheriffs Department	CA	IMPERIAL	1	CDMA	05/19/04	NA	N	N	NA	11/19/04			
1	764	Imperial County Sheriffs Department	CA	IMPERIAL	2	CDMA	05/19/04	NA	N	N	NA	11/19/04			

## Appendix A

PSAP ID	PSAP Name	PSAP State	PSAP County	Implementation Phase	Air Interface	Date PSAP Request Made	Date PSAP Request Withdrawn	Invalid Request	Deployed	Date Deployed	Projected	Reasons	Comment
1	765 Indio Police Department	CA	RIVERSIDE	1	CDMA	06/04/04	NA	NA	NA	NA	12/04/04		
1	765 Indio Police Department	CA	RIVERSIDE	2	CDMA	06/04/04	NA	NA	NA	NA	12/04/04		
1	766 Inglewood Police Department	CA	LOS ANGELES	1	CDMA	8/1/2002	NA	NA	NA	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.
1	766 Inglewood Police Department	CA	LOS ANGELES	2	CDMA	08/12/02	NA	NA	NA	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.
1	768 Irvine Police Department	CA	ORANGE	1	CDMA	06/04/04	NA	NA	NA	NA	12/04/04		
1	768 Irvine Police Department	CA	ORANGE	2	CDMA	06/04/04	NA	NA	NA	NA	12/04/04		
1	769 Irwindale Police Department	CA	LOS ANGELES	1	CDMA	8/1/2002	NA	NA	NA	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.
1	769 Irwindale Police Department	CA	LOS ANGELES	2	CDMA	08/12/02	NA	NA	NA	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.
1	777 La Verne Police Department	CA	LOS ANGELES	1	CDMA	8/1/2002	NA	NA	NA	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.
1	777 La Verne Police Department	CA	LOS ANGELES	2	CDMA	08/12/02	NA	NA	NA	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.
1	780 Lakewood Sheriffs Station	CA	LOS ANGELES	1	CDMA	8/1/2002	NA	NA	NA	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.
1	780 Lakewood Sheriffs Station	CA	LOS ANGELES	2	CDMA	08/12/02	NA	NA	NA	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.
1	781 Lancaster Sheriffs Station	CA	LOS ANGELES	1	CDMA	8/1/2002	NA	NA	NA	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.
1	781 Lancaster Sheriffs Station	CA	LOS ANGELES	2	CDMA	08/12/02	NA	NA	NA	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.
1	784 Lennox Sheriffs Station	CA	LOS ANGELES	1	CDMA	8/1/2002	NA	NA	NA	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.
1	784 Lennox Sheriffs Station	CA	LOS ANGELES	2	CDMA	08/12/02	NA	NA	NA	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.
1	785 Lincoln Police Department	CA	PLACER	1	CDMA	12/15/03	NA	NA	NA	NA	06/15/04	1 & 2	4/9/04 - Call routing will be sent to PSAP next week.
1	785 Lincoln Police Department	CA	PLACER	2	CDMA	12/15/03	NA	NA	NA	NA	06/15/04	1 & 2	4/9/04 - Call routing will be sent to PSAP next week.
1	789 Lodi Police Department	CA	SAN JOAQUIN	1	CDMA	11/18/03	NA	NA	NA	NA	05/18/04	1 & 2	4/9/04 - Call routing will be sent to PSAP next week.
1	789 Lodi Police Department	CA	SAN JOAQUIN	2	CDMA	11/18/03	NA	NA	NA	NA	05/18/04	1 & 2	4/9/04 - Call routing will be sent to PSAP next week.
1	790 Lamita Sheriffs Station	CA	LOS ANGELES	1	CDMA	8/1/2002	NA	NA	NA	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.
1	790 Lamita Sheriffs Station	CA	LOS ANGELES	2	CDMA	08/12/02	NA	NA	NA	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.
1	791 Lompoc Police Department	CA	SANTA BARBARA	1	CDMA	05/19/04	NA	NA	NA	NA	11/19/04		
1	791 Lompoc Police Department	CA	SANTA BARBARA	2	CDMA	05/19/04	NA	NA	NA	NA	11/19/04		
1	792 Long Beach Fire Department	CA	LOS ANGELES	1	CDMA	8/1/2002	NA	NA	NA	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.
1	792 Long Beach Fire Department	CA	LOS ANGELES	2	CDMA	08/12/02	NA	NA	NA	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.
1	793 Long Beach Fire Dispatch	CA	LOS ANGELES	1	CDMA	8/1/2002	NA	NA	NA	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.
1	793 Long Beach Fire Dispatch	CA	LOS ANGELES	2	CDMA	08/12/02	NA	NA	NA	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.
1	794 Long Beach Police Dispatch	CA	LOS ANGELES	1	CDMA	08/01/02	NA	NA	NA	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.
1	794 Long Beach Police Dispatch	CA	LOS ANGELES	2	CDMA	08/12/02	NA	NA	NA	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.

## Appendix A

PSAP ID	PSAP Name	PSAP State	PSAP County	Implemented on Phase	Air Interface	Date PSAP Request Made	Date PSAP Request Withdrawn	Invalid Request	Deployed	Date Projected	Reasons	Comment
1 796	Los Altos Police Department	CA	SANTA CLARA	1	CDMA	03/26/03	NA	N	NA	08/31/04	1 & 2	August was earliest date available on test schedule; PSAP okay with date.
1 796	Los Altos Police Department	CA	SANTA CLARA	2	CDMA	03/21/03	NA	N	NA	08/31/04	1 & 2	August was earliest date available on test schedule; PSAP okay with date.
1 797	Los Angeles County Fire Department	CA	LOS ANGELES	1	CDMA	8/1/2002	NA	N	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.
1 797	Los Angeles County Fire Department	CA	LOS ANGELES	2	CDMA	08/12/02	NA	N	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.
1 798	Los Angeles County Sheriffs Department	CA	LOS ANGELES	1	CDMA	8/1/2002	NA	N	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.
1 798	Los Angeles County Sheriffs Department	CA	LOS ANGELES	2	CDMA	08/12/02	NA	N	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.
1 799	Los Angeles Fire Department	CA	LOS ANGELES	1	CDMA	8/1/2002	NA	N	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.
1 799	Los Angeles Fire Department	CA	LOS ANGELES	2	CDMA	08/12/02	NA	N	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.
1 800	Los Angeles Police Department Central Dispatch Center	CA	LOS ANGELES	1	CDMA	8/1/2002	NA	N	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.
1 800	Los Angeles Police Department Central Dispatch Center	CA	LOS ANGELES	2	CDMA	08/12/02	NA	N	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.
1 805	Malibu-Lost Hills Sheriffs Station	CA	LOS ANGELES	1	CDMA	8/1/2002	NA	N	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.
1 805	Malibu-Lost Hills Sheriffs Station	CA	LOS ANGELES	2	CDMA	08/12/02	NA	N	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.
1 806	Manteca Police Department	CA	SAN JOAQUIN	1	CDMA	12/11/03	NA	N	NA	06/11/04	1 & 2	4/9/04 - Call routing will be sent to PSAP next week.
1 806	Manteca Police Department	CA	SAN JOAQUIN	2	CDMA	12/11/03	NA	N	NA	06/11/04	1 & 2	4/9/04 - Call routing will be sent to PSAP next week.
1 810	Marin County Sheriffs Department	CA	MARIN	1	CDMA	03/21/03	NA	N	NA	08/31/04	1 & 2	August was earliest date available on test schedule; PSAP okay with date.
1 810	Marin County Sheriffs Department	CA	MARIN	2	CDMA	03/21/03	NA	N	NA	08/31/04	1 & 2	August was earliest date available on test schedule; PSAP okay with date.
1 811	Marina Del Rey Sheriffs Station	CA	LOS ANGELES	1	CDMA	8/1/2002	NA	N	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.
1 811	Marina Del Rey Sheriffs Station	CA	LOS ANGELES	2	CDMA	08/12/02	NA	N	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.
1 813	Martinez Police Department	CA	CONTRA COSTA	1	CDMA	03/26/03	NA	N	NA	08/31/04	1 & 2	August was earliest date available on test schedule; PSAP okay with date.
1 813	Martinez Police Department	CA	CONTRA COSTA	2	CDMA	03/21/03	NA	N	NA	08/31/04	1 & 2	Ready to test. PSAP wants to test during the month of July.
1 815	Maywood Police Department	CA	LOS ANGELES	1	CDMA	8/1/2002	NA	N	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.
1 815	Maywood Police Department	CA	LOS ANGELES	2	CDMA	08/12/02	NA	N	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.
1 817	Menlo Park Police Department	CA	SAN MATEO	1	CDMA	04/15/04	NA	N	NA	08/31/04		

## Appendix A

PSAP ID	PSAP Name	PSAP State	PSAP County	Implementation Phase	Air Interface	Date PSAP Request Made	Date PSAP Request Withdrawn	Invalid Request	Deployed	Date Deployed	Date Projected	Reasons	Comment
1	817 Menlo Park Police Department	CA	SAN MATEO	2	CDMA	03/21/03	NA	N	NA	08/31/04	1 & 2		August was earliest date available on test schedule; PSAP okay with date.
1	825 Milpitas Police Department	CA	SANTA CLARA	1	CDMA	04/08/03	NA	N	NA	08/31/04	1 & 2		August was earliest date available on test schedule; PSAP okay with date.
1	825 Milpitas Police Department	CA	SANTA CLARA	2	CDMA	03/21/03	NA	N	NA	08/31/04	1 & 2		August was earliest date available on test schedule; PSAP okay with date.
1	828 Monrovia Police Department	CA	LOS ANGELES	1	CDMA	8/1/2002	NA	N	NA	08/01/04	1 & 2		Ready to test; PSAP wants to test during the month of July.
1	828 Monrovia Police Department	CA	LOS ANGELES	2	CDMA	08/12/02	NA	N	NA	08/01/04	1 & 2		Ready to test; PSAP wants to test during the month of July.
1	829 Montclair Police Department	CA	SAN BERNARDINO	1	CDMA	5/19/2004	NA	NA	NA	11/19/04			Ready to test; PSAP wants to test during the month of July.
1	829 Montclair Police Department	CA	SAN BERNARDINO	2	CDMA	05/19/04	NA	N	NA	11/19/04			Ready to test; PSAP wants to test during the month of July.
1	830 Montebello Police Department	CA	LOS ANGELES	1	CDMA	08/01/02	NA	N	NA	08/01/04	1 & 2		Ready to test; PSAP wants to test during the month of July.
1	830 Montebello Police Department	CA	LOS ANGELES	2	CDMA	08/12/02	NA	N	NA	08/01/04	1 & 2		Ready to test; PSAP wants to test during the month of July.
1	834 Monterey Park Police Department	CA	LOS ANGELES	1	CDMA	8/1/2002	NA	N	NA	08/01/04	1 & 2		Ready to test; PSAP wants to test during the month of July.
1	834 Monterey Park Police Department	CA	LOS ANGELES	2	CDMA	08/12/02	NA	N	NA	08/01/04	1 & 2		Ready to test; PSAP wants to test during the month of July.
1	836 Morgan Hill Police Department	CA	SANTA CLARA	1	CDMA	04/08/03	NA	N	NA	08/31/04	1 & 2		August was earliest date available on test schedule; PSAP okay with date.
1	836 Morgan Hill Police Department	CA	SANTA CLARA	2	CDMA	03/21/03	NA	N	NA	08/31/04	1 & 2		August was earliest date available on test schedule; PSAP okay with date.
1	838 Mountain View Police Department	CA	SANTA CLARA	1	CDMA	03/21/03	NA	N	NA	08/31/04	1 & 2		August was earliest date available on test schedule; PSAP okay with date.
1	838 Mountain View Police Department	CA	SANTA CLARA	2	CDMA	03/21/03	NA	N	NA	08/31/04	1 & 2		August was earliest date available on test schedule; PSAP okay with date.
1	840 Murrieta Police Department	CA	RIVERSIDE	1	CDMA	06/28/04	NA	N	NA	12/28/04			Ready to test; PSAP wants to test during the month of July.
1	840 Murrieta Police Department	CA	RIVERSIDE	2	CDMA	06/28/04	NA	N	NA	12/28/04			Ready to test; PSAP wants to test during the month of July.
1	847 Newport Beach Police Department	CA	ORANGE	1	CDMA	05/19/04	NA	N	NA	11/19/04			Ready to test; PSAP wants to test during the month of July.
1	847 Newport Beach Police Department	CA	ORANGE	2	CDMA	05/19/04	NA	N	NA	11/19/04			Ready to test; PSAP wants to test during the month of July.
1	849 Nonwalk Sheriff's Station	CA	LOS ANGELES	1	CDMA	8/1/2002	NA	N	NA	08/01/04	1 & 2		August was earliest date available on test schedule; PSAP okay with date.
1	850 Novato Police Department	CA	MARIN	1	CDMA	03/21/03	NA	N	NA	08/31/04	1 & 2		August was earliest date available on test schedule; PSAP okay with date.
1	850 Novato Police Department	CA	MARIN	2	CDMA	03/21/03	NA	N	NA	08/31/04	1 & 2		August was earliest date available on test schedule; PSAP okay with date.
1	858 Orange County Sheriffs Department	CA	ORANGE	1	CDMA	06/04/04	NA	N	NA	12/04/04			

Appendix A

PSAP ID	PSAP Name	PSAP State	PSAP County	Implementation Phase	Air Interface	Date PSAP Request Made	Date PSAP Request Withdrawn	Invalid Request	Deployed	Date Deployed	Projected	Reasons	Comments
1	Orange County Sheriff's Department	CA	ORANGE	2	CDMA	06/04/04		NA	NA	NA	12/04/04		
1	Orange Police Department	CA	ORANGE	1	CDMA	06/04/04		NA	NA	NA	12/04/04		
1	Orange Police Department	CA	ORANGE	2	CDMA	06/04/04		NA	NA	NA	12/04/04		
1	Oxnard Police Department	CA	VENTURA	1	CDMA	05/19/04		NA	NA	NA	11/19/04		
1	Oxnard Police Department	CA	VENTURA	2	CDMA	05/19/04		NA	NA	NA	11/19/04		
1	Palm Springs Police-Fire Department	CA	RIVERSIDE	1	CDMA	06/04/04		NA	NA	NA	12/04/04		
1	Palm Springs Police-Fire Department	CA	RIVERSIDE	2	CDMA	06/04/04		NA	NA	NA	12/04/04		
1	Palmdale Sheriffs Station	CA	LOS ANGELES	1	CDMA	8/11/2002		NA	NA	NA	08/01/04	1 & 2	Ready to test; PSAP wants to test during the month of July.
1	Palmdale Sheriffs Station	CA	LOS ANGELES	2	CDMA	08/12/02		NA	NA	NA	08/01/04	1 & 2	Ready to test; PSAP wants to test during the month of July.
1	Palo Alto Police Department	CA	SANTA CLARA	1	CDMA	04/08/03		NA	NA	NA	08/31/04	1 & 2	August was earliest date available on test schedule; PSAP okay with date.
1	Palo Alto Police Department	CA	SANTA CLARA	2	CDMA	03/21/03		NA	NA	NA	08/31/04	1 & 2	August was earliest date available on test schedule; PSAP okay with date.
1	Palos Verdes Estates Police Department	CA	LOS ANGELES	1	CDMA	8/11/2002		NA	NA	NA	08/01/04	1 & 2	Ready to test; PSAP wants to test during the month of July.
1	Palos Verdes Estates Police Department	CA	LOS ANGELES	2	CDMA	08/12/02		NA	NA	NA	08/01/04	1 & 2	Ready to test; PSAP wants to test during the month of July.
1	Pasadena Police Department	CA	LOS ANGELES	1	CDMA	08/01/02		NA	NA	Y	04/22/04		
1	Pasadena Police Department	CA	LOS ANGELES	2	CDMA	08/12/02		NA	NA	Y	04/22/04		
1	Pico Rivera Sheriffs Station	CA	LOS ANGELES	1	CDMA	8/1/2002		NA	NA	NA	08/01/04	1 & 2	Ready to test; PSAP wants to test during the month of July.
1	Pico Rivera Sheriffs Station	CA	LOS ANGELES	2	CDMA	08/12/02		NA	NA	NA	08/01/04	1 & 2	Ready to test; PSAP wants to test during the month of July.
1	Piedmont Police Department	CA	ALAMEDA	1	CDMA	04/08/03		NA	NA	NA	08/31/04	1 & 2	August was earliest date available on test schedule; PSAP okay with date.
1	Piedmont Police Department	CA	ALAMEDA	2	CDMA	03/21/03		NA	NA	NA	08/31/04	1 & 2	August was earliest date available on test schedule; PSAP okay with date.
1	Placer County Sheriff-Auburn	CA	PLACER	1	CDMA	12/11/03		NA	NA	NA	09/01/04	1 & 2	4/9/04 - Call routing will be sent to PSAP next week.
1	Placer County Sheriff-Auburn	CA	PLACER	2	CDMA	12/11/03		NA	NA	NA	09/01/04	1 & 2	4/9/04 - Call routing will be sent to PSAP next week.
1	Placer County Sheriff-Tahoe City	CA	PLACER	1	CDMA	12/11/03		NA	NA	NA	09/01/04	1 & 2	4/9/04 - Call routing will be sent to PSAP next week.
1	Placer County Sheriff-Tahoe City	CA	PLACER	2	CDMA	12/11/03		NA	NA	NA	09/01/04	1 & 2	4/9/04 - Call routing will be sent to PSAP next week.
1	Pleasant Hill Police Department	CA	CONTRA COSTA	1	CDMA	03/21/03		NA	NA	NA	08/31/04	1 & 2	August was earliest date available on test schedule; PSAP okay with date.
1	Pleasant Hill Police Department	CA	CONTRA COSTA	2	CDMA	03/21/03		NA	NA	NA	08/31/04	1 & 2	August was earliest date available on test schedule; PSAP okay with date.
1	Pomona Police Department	CA	LOS ANGELES	1	CDMA	1/5/2004		NA	NA	NA	08/01/04		
1	Pomona Police Department	CA	LOS ANGELES	2	CDMA	01/05/04		NA	NA	NA	08/01/04		
1	Port Hueneme Police Department	CA	VENTURA	1	CDMA	06/04/04		NA	NA	NA	12/04/04		

## Appendix A

	PSAP ID	PSAP Name	PSAP State	PSAP County	Implementation Phase	Air Interface	Date PSAP Request Made	Date PSAP Request Withdrawn	Invalid Request	Deployed	Date Deployed	Date Protected	Reasons	Comment
1	883	Port Hueneme Police Department	CA	VENTURA	2	CDMA	06/04/04	NA	N	N	NA	12/04/04		
1	884	Port Hueneme USN	CA	VENTURA	1	CDMA	05/19/04	NA	NA	N	NA	11/19/04		
1	884	Port Hueneme USN	CA	VENTURA	2	CDMA	05/19/04	NA	N	N	NA	11/19/04		
1	885	Redlands Police Department	CA	SAN BERNARDINO	1	CDMA	06/04/04	NA	N	N	NA	12/04/04		
1	889	Redlands Police Department	CA	SAN BERNARDINO	2	CDMA	06/04/04	NA	N	N	NA	12/04/04		
1	890	Redondo Beach Fire Department Station #2	CA	LOS ANGELES	1	CDMA	04/17/2002	NA	NA	Y	NA	04/07/04		
1	890	Redondo Beach Fire Department Station #2	CA	LOS ANGELES	2	CDMA	08/12/02	NA	NA	Y	NA	04/07/04		
1	891	Redondo Beach Police Department	CA	LOS ANGELES	1	CDMA	08/01/02	NA	NA	Y	NA	04/07/04		
1	891	Redondo Beach Police Department	CA	LOS ANGELES	2	CDMA	08/12/02	NA	NA	Y	NA	04/07/04		
1	892	Redwood City Police Department	CA	SAN MATEO	1	CDMA	04/08/03	NA	N	N	NA	08/31/04	1 & 2	August was earliest date available on test schedule; PSAP okay with date.
1	892	Redwood City Police Department	CA	SAN MATEO	2	CDMA	03/21/03	NA	N	N	NA	08/31/04	1 & 2	August was earliest date available on test schedule; PSAP okay with date.
1	895	Rialto Police Department	CA	SAN BERNARDINO	1	CDMA	06/04/04	NA	N	N	NA	12/04/04		
1	895	Rialto Police Department	CA	SAN BERNARDINO	2	CDMA	06/04/04	NA	N	N	NA	12/04/04		
1	902	Rocklin Police Department	CA	PLACER	1	CDMA	11/18/03	NA	N	N	NA	09/01/04	1 & 2	4/9/04 - Call routing will be sent to PSAP next week.
1	902	Rocklin Police Department	CA	PLACER	2	CDMA	11/18/03	NA	N	N	NA	09/01/04	1 & 2	4/9/04 - Call routing will be sent to PSAP next week.
1	904	Roseville Police Department	CA	PLACER	1	CDMA	11/18/03	NA	N	N	NA	09/01/04	1 & 2	4/9/04 - Call routing will be sent to PSAP next week.
1	904	Roseville Police Department	CA	PLACER	2	CDMA	11/18/03	NA	N	N	NA	09/01/04	1 & 2	4/9/04 - Call routing will be sent to PSAP next week.
1	908	San Anselmo Police Department	CA	MARIN	1	CDMA	03/21/03	NA	N	N	NA	08/31/04	1 & 2	August was earliest date available on test schedule; PSAP okay with date.
1	908	San Anselmo Police Department	CA	MARIN	2	CDMA	03/21/03	NA	N	N	NA	08/31/04	1 & 2	August was earliest date available on test schedule; PSAP okay with date.
1	912	San Bernardino County Sheriff	CA	SAN BERNARDINO	1	CDMA	06/28/04	NA	N	N	NA	12/28/04		
1	912	San Bernardino County Sheriff	CA	SAN BERNARDINO	2	CDMA	06/28/04	NA	N	N	NA	12/28/04		
1	915	San Bernardino Sheriff - Victor Valley Station	CA	SAN BERNARDINO	1	CDMA	06/28/04	NA	N	N	NA	12/28/04		
1	915	San Bernardino Sheriff - Victor Valley Station	CA	SAN BERNARDINO	2	CDMA	06/28/04	NA	N	N	NA	12/28/04		
1	918	San Bruno Police Department	CA	SAN MATEO	1	CDMA	03/21/03	NA	N	N	NA	08/31/04	1 & 2	August was earliest date available on test schedule; PSAP okay with date.
1	918	San Bruno Police Department	CA	SAN MATEO	2	CDMA	03/21/03	NA	N	N	NA	08/31/04	1 & 2	August was earliest date available on test schedule; PSAP okay with date.
1	920	San Carlos Police Department	CA	SAN MATEO	1	CDMA	04/08/03	NA	N	N	NA	08/31/04	1 & 2	August was earliest date available on test schedule; PSAP okay with date.

## Appendix A

PSAP ID	PSAP Name	PSAP State	PSAP County	Implementation Phase	Air Interface	Date PSAP Request Made	Date PSAP Request Withdrawn	Invalid Request	Deployed	Date Deployed	Date Projected	Reasons	Comment
1 920	San Carlos Police Department	CA	SAN MATEO	2	CDMA	03/21/03	NA	N	NA	08/31/04	1 & 2	August was earliest date available on test schedule; PSAP okay with date.	
1 926	San Dimas Sheriffs Station	CA	LOS ANGELES	1	CDMA	8/1/2002	NA	N	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.	
1 926	San Dimas Sheriffs Station	CA	LOS ANGELES	2	CDMA	08/12/02	NA	N	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.	
1 927	San Fernando Police Department	CA	LOS ANGELES	1	CDMA	8/1/2002	NA	N	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.	
1 927	San Fernando Police Department	CA	LOS ANGELES	2	CDMA	08/12/02	NA	N	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.	
1 930	San Gabriel Fire Department	CA	LOS ANGELES	1	CDMA	8/1/2002	NA	NA	Y	04/13/04			
1 930	San Gabriel Fire Department	CA	LOS ANGELES	2	CDMA	08/12/02	NA	NA	Y	04/13/04			
1 931	San Gabriel Police Department	CA	LOS ANGELES	1	CDMA	08/01/02	NA	NA	Y	04/13/04			
1 931	San Gabriel Police Department	CA	LOS ANGELES	2	CDMA	08/12/02	NA	NA	Y	04/13/04			
1 939	San Marino Police Department	CA	LOS ANGELES	1	CDMA	8/1/2002	NA	N	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.	
1 939	San Marino Police Department	CA	LOS ANGELES	2	CDMA	08/12/02	NA	N	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.	
1 940	San Mateo County Public Safety Communications	CA	SAN MATEO	1	CDMA	03/21/03	NA	N	NA	08/31/04	1 & 2	August was earliest date available on test schedule; PSAP okay with date.	
1 940	San Mateo County Public Safety Communications	CA	SAN MATEO	2	CDMA	03/21/03	NA	N	NA	08/31/04	1 & 2	August was earliest date available on test schedule; PSAP okay with date.	
1 944	San Rafael Police Department	CA	MARIN	1	CDMA	04/08/03	NA	N	NA	08/31/04	1 & 2	August was earliest date available on test schedule; PSAP okay with date.	
1 944	San Rafael Police Department	CA	MARIN	2	CDMA	03/21/03	NA	N	NA	08/31/04	1 & 2	August was earliest date available on test schedule; PSAP okay with date.	
1 948	Santa Ana Police Department	CA	ORANGE	1	CDMA	05/19/04	NA	NA	NA	11/19/04			
1 948	Santa Ana Police Department	CA	ORANGE	2	CDMA	05/19/04	NA	NA	NA	11/19/04			
1 950	Santa Barbara County Sheriffs Department	CA	SANTA BARBARA	1	CDMA	05/19/04	NA	NA	NA	11/19/04			
1 950	Santa Barbara County Sheriffs Department	CA	SANTA BARBARA	2	CDMA	05/19/04	NA	NA	NA	11/19/04			
1 951	Santa Barbara Police Department	CA	SANTA BARBARA	1	CDMA	06/28/04	NA	NA	NA	12/28/04			
1 951	Santa Barbara Police Department	CA	SANTA BARBARA	2	CDMA	06/28/04	NA	NA	NA	12/28/04			
1 952	Santa Clara County Communications	CA	SANTA CLARA	1	CDMA	03/21/03	NA	N	NA	08/31/04	1 & 2	August was earliest date available on test schedule; PSAP okay with date.	
1 952	Santa Clara County Communications	CA	SANTA CLARA	2	CDMA	03/21/03	NA	N	NA	08/31/04	1 & 2	August was earliest date available on test schedule; PSAP okay with date.	
1 954	Santa Clara Police Department	CA	SANTA CLARA	1	CDMA	03/21/03	NA	N	NA	08/31/04	1 & 2	August was earliest date available on test schedule; PSAP okay with date.	

## Appendix A

PSAP ID	PSAP Name	PSAP State	PSAP County	Implementation Phase	Air Interface	Date PSAP Request Made	Date PSAP Request Withdrawn	Invalid Request	Deployed	Date Protected	Reasons	Comment
1 954	Santa Clara Police Department Santa Clarita Valley Sheriffs Station	CA	SANTA CLARA	2	CDMA	03/21/03	NA	N	NA	08/31/04	1 & 2	August was earliest date available on test schedule; PSAP okay with date.
1 955	Santa Clarita Valley Sheriffs Station	CA	LOS ANGELES	1	CDMA	8/1/2002	NA	N	NA	08/01/04	1 & 2	Ready to test; PSAP wants to test during the month of July.
1 955	Santa Clarita Valley Sheriffs Station	CA	LOS ANGELES	2	CDMA	08/12/02	NA	N	NA	08/01/04	1 & 2	Ready to test; PSAP wants to test during the month of July.
1 958	Santa Maria Police Department	CA	SANTA BARBARA	1	CDMA	06/04/04	NA	NA	NA	12/04/04		
1 958	Santa Maria Police Department	CA	SANTA BARBARA	2	CDMA	06/04/04	NA	N	NA	12/04/04		
1 959	Santa Monica Fire Department	CA	LOS ANGELES	1	CDMA	8/1/2002	NA	N	NA	08/01/04	1 & 2	Ready to test; PSAP wants to test during the month of July.
1 959	Santa Monica Fire Department Santa Monica Police Department	CA	LOS ANGELES	2	CDMA	08/12/02	NA	N	NA	08/01/04	1 & 2	Ready to test; PSAP wants to test during the month of July.
1 960	Santa Monica Police Department	CA	LOS ANGELES	1	CDMA	8/1/2002	NA	N	NA	08/01/04	1 & 2	Ready to test; PSAP wants to test during the month of July.
1 960	Santa Monica Police Department	CA	LOS ANGELES	2	CDMA	08/12/02	NA	N	NA	08/01/04	1 & 2	Ready to test; PSAP wants to test during the month of July.
1 961	Santa Paula Police Department	CA	VENTURA	1	CDMA	05/19/04	NA	NA	NA	11/19/04		
1 961	Santa Paula Police Department	CA	VENTURA	2	CDMA	05/19/04	NA	N	NA	11/19/04		
1 962	Santa Rosa Police Department	CA	SONOMA	1	CDMA	03/21/03	NA	N	NA	08/31/04	1 & 2	August was earliest date available on test schedule; PSAP okay with date.
1 962	Santa Rosa Police Department	CA	SONOMA	2	CDMA	03/21/03	NA	N	NA	08/31/04	1 & 2	August was earliest date available on test schedule; PSAP okay with date.
1 965	Sebastopol Police Department	CA	SONOMA	1	CDMA	04/08/03	NA	N	NA	08/31/04	1 & 2	August was earliest date available on test schedule; PSAP okay with date.
1 965	Sebastopol Police Department	CA	SONOMA	2	CDMA	03/21/03	NA	N	NA	08/31/04	1 & 2	August was earliest date available on test schedule; PSAP okay with date.
1 970	Sheriffs Communications Center	CA	LOS ANGELES	1	CDMA	8/1/2002	NA	N	NA	08/01/04	1 & 2	Ready to test; PSAP wants to test during the month of July.
1 970	Sheriffs Communications Center	CA	LOS ANGELES	2	CDMA	08/12/02	NA	N	NA	08/01/04	1 & 2	Ready to test; PSAP wants to test during the month of July.
1 972	Sierra Madre Police and Fire Departments	CA	LOS ANGELES	1	CDMA	08/01/02	NA	N	NA	08/01/04	1 & 2	Ready to test; PSAP wants to test during the month of July.
1 972	Sierra Madre Police and Fire Departments	CA	LOS ANGELES	2	CDMA	08/12/02	NA	N	NA	08/01/04	1 & 2	Ready to test; PSAP wants to test during the month of July.
1 973	Signal Hill Police Department	CA	LOS ANGELES	1	CDMA	8/1/2002	NA	N	NA	08/01/04	1 & 2	Ready to test; PSAP wants to test during the month of July.
1 973	Signal Hill Police Department	CA	LOS ANGELES	2	CDMA	08/12/02	NA	N	NA	08/01/04	1 & 2	Ready to test; PSAP wants to test during the month of July.
1 974	Simi Valley Police Department	CA	VENTURA	1	CDMA	06/28/04	NA	N	NA	12/28/04		
1 974	Simi Valley Police Department	CA	VENTURA	2	CDMA	06/28/04	NA	N	NA	12/28/04		
1 976	Solano County Sheriffs Office	CA	SOLANO	1	CDMA	03/21/03	NA	N	NA	08/31/04	1 & 2	August was earliest date available on test schedule; PSAP okay with date.

## Appendix A

PSAP ID	PSAP Name	PSAP State	PSAP County	Implementation Phase	Air Interface	Date PSAP Request Made	Date PSAP Request Withdrawn	Invalid Request	Deployed	Date Deployed	Date Projected	Reasons	Comment
1 976	Solano County Sheriff's Office	CA	SOLANO	2	CDMA	03/21/03	NA	N	NA	08/31/04	1 & 2		August was earliest date available on test schedule; PSAP okay with date.
1 977	Sonoma County Sheriff-Santa Rosa	CA	SONOMA	1	CDMA	03/21/03	NA	N	NA	08/31/04	1 & 2		August was earliest date available on test schedule; PSAP okay with date.
1 977	Sonoma County Sheriff-Santa Rosa	CA	SONOMA	2	CDMA	03/21/03	NA	N	NA	08/31/04	1 & 2		August was earliest date available on test schedule; PSAP okay with date.
1 980	South Bay Regional Public Communications Authority	CA	LOS ANGELES	1	CDMA	08/01/02	NA	N	NA	08/01/04	1 & 2		Ready to test; PSAP wants to test during the month of July.
1 980	South Bay Regional Public Communications Authority	CA	LOS ANGELES	2	CDMA	08/12/02	NA	N	NA	08/01/04	1 & 2		Ready to test; PSAP wants to test during the month of July.
1 981	South Gate Police Department	CA	LOS ANGELES	1	CDMA	08/12/02	NA	N	NA	08/01/04	1 & 2		Ready to test; PSAP wants to test during the month of July.
1 981	South Lake Tahoe Police Department	CA	EL DORADO	1	CDMA	11/18/03	NA	N	NA	09/01/04	1 & 2		Waiting on completed CRSS from PSAP.
1 983	South Lake Tahoe Police Department	CA	EL DORADO	2	CDMA	11/18/03	NA	N	NA	09/01/04	1 & 2		Waiting on completed CRSS from PSAP.
1 984	South Pasadena Police Department	CA	LOS ANGELES	1	CDMA	08/12/02	NA	N	NA	08/01/04	1 & 2		Ready to test; PSAP wants to test during the month of July.
1 984	South Pasadena Police Department	CA	LOS ANGELES	2	CDMA	08/12/02	NA	N	NA	08/01/04	1 & 2		Ready to test; PSAP wants to test during the month of July.
1 990	Suisun City Police Department	CA	SOLANO	1	CDMA	03/26/03	NA	N	NA	08/31/04	1 & 2		August was earliest date available on test schedule; PSAP okay with date.
1 990	Suisun City Police Department	CA	SOLANO	2	CDMA	03/21/03	NA	N	NA	08/31/04	1 & 2		August was earliest date available on test schedule; PSAP okay with date.
1 991	Sunnyvale Police Department	CA	SANTA CLARA	1	CDMA	04/08/03	NA	N	NA	08/31/04	1 & 2		August was earliest date available on test schedule; PSAP okay with date.
1 991	Sunnyvale Police Department	CA	SANTA CLARA	2	CDMA	03/21/03	NA	N	NA	08/31/04	1 & 2		August was earliest date available on test schedule; PSAP okay with date.
1 997	Temple Sheriff's Station	CA	LOS ANGELES	1	CDMA	04/08/03	NA	N	NA	08/31/04	1 & 2		Ready to test; PSAP wants to test during the month of July.
1 997	Temple Sheriff's Station	CA	LOS ANGELES	2	CDMA	08/12/02	NA	N	NA	08/01/04	1 & 2		Ready to test; PSAP wants to test during the month of July.
1 999	Torrance Fire Department	CA	LOS ANGELES	1	CDMA	08/01/02	NA	Y	NA	04/26/04			August was earliest date available on test schedule; PSAP okay with date.
1 999	Torrance Fire Department	CA	LOS ANGELES	2	CDMA	08/12/02	NA	Y	NA	04/26/04			August was earliest date available on test schedule; PSAP okay with date.
1 1000	Torrance Police Department	CA	LOS ANGELES	1	CDMA	08/12/02	NA	Y	NA	04/26/04			Ready to test; PSAP wants to test during the month of July.
1 1000	Torrance Police Department	CA	LOS ANGELES	2	CDMA	08/12/02	NA	Y	NA	04/26/04			Ready to test; PSAP wants to test during the month of July.
1 1001	Tracy Police Department	CA	SAN JOAQUIN	1	CDMA	12/15/03	NA	N	NA	09/01/04	1 & 2		4/9/04 - Call routing will be sent to PSAP next week.
1 1001	Tracy Police Department	CA	SAN JOAQUIN	2	CDMA	12/15/03	NA	N	NA	09/01/04	1 & 2		4/9/04 - Call routing will be sent to PSAP next week.
1 1010	Tustin Police Department	CA	ORANGE	1	CDMA	06/04/04	NA	N	NA	12/04/04			
1 1010	Tustin Police Department	CA	ORANGE	2	CDMA	06/04/04	NA	N	NA	12/04/04			
1 1011	Twin Cities Police Department	CA	MARIN	1	CDMA	04/08/03	NA	N	NA	08/31/04	1 & 2		August was earliest date available on test schedule; PSAP okay with date.

## Appendix A

PSAP ID	PSAP Name	PSAP State	PSAP County	Implementation Phase	Air Interface	Date PSAP Request Made	Date PSAP Request Withdrawn	Invalid Request	Depreciated	Date Deployed	Date Projected	Reasons	Comment
1 1011	Twin Cities Police Department	CA MARIN		2	CDMA	03/21/03		NA	N	NA	08/31/04	1 & 2	August was earliest date available on test schedule; PSAP okay with date.
1 1012	UC Berkeley	CA ALAMEDA		1	CDMA	03/21/03		NA	N	NA	08/31/04	1 & 2	August was earliest date available on test schedule; PSAP okay with date.
1 1012	UC Berkeley	CA ALAMEDA		2	CDMA	03/21/03		NA	N	NA	08/31/04	1 & 2	August was earliest date available on test schedule; PSAP okay with date.
1 1013	UC Davis Police Department	CA YOLO		1	CDMA	11/28/03		NA	N	NA	09/01/04	1 & 2	4/9/04 - Call routing will be sent to PSAP next week.
1 1013	UC Davis Police Department	CA YOLO		2	CDMA	11/28/03		NA	N	NA	09/01/04	1 & 2	4/9/04 - Call routing will be sent to PSAP next week.
1 1015	UC Los Angeles	CA LOS ANGELES		1	CDMA	8/1/2002		NA	N	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.
1 1015	UC Los Angeles	CA LOS ANGELES		2	CDMA	08/12/02		NA	N	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.
1 1023	Upland Police	CA SAN BERNARDINO		1	CDMA	05/19/04		NA	N	NA	11/19/04		
1 1023	Upland Police	CA SAN BERNARDINO		2	CDMA	05/19/04		NA	N	NA	11/19/04		
1 1027	USMC Twenty Nine Palms	CA SAN BERNARDINO		1	CDMA	06/04/04		NA	N	NA	12/04/04		
1 1027	USMC Twenty Nine Palms	CA SAN BERNARDINO		2	CDMA	06/04/04		NA	N	NA	12/04/04		
1 1032	Ventura County Sheriffs Department	CA VENTURA		1	CDMA	05/19/04		NA	N	NA	11/19/04		
1 1032	Ventura County Sheriffs Department	CA VENTURA		2	CDMA	05/19/04		NA	N	NA	11/19/04		
1 1034	Ventura Police Department	CA VENTURA		1	CDMA	06/04/04		NA	N	NA	12/04/04		
1 1034	Ventura Police Department	CA VENTURA		2	CDMA	06/04/04		NA	N	NA	12/04/04		
1 1035	Verdugo Fire Department	CA LOS ANGELES		1	CDMA	8/1/2002		NA	N	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.
1 1035	Verdugo Fire Department	CA LOS ANGELES		2	CDMA	08/12/02		NA	N	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.
1 1036	Vernon Police Department	CA LOS ANGELES		1	CDMA	08/01/02		NA	Y	NA	04/26/04		
1 1036	Vernon Police Department	CA LOS ANGELES		2	CDMA	08/12/02		NA	Y	NA	04/26/04		
1 1040	Walnut-Diamond Bar Sheriffs Station	CA LOS ANGELES		1	CDMA	8/1/2002		NA	N	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.
1 1040	Walnut-Diamond Bar Sheriffs Station	CA LOS ANGELES		2	CDMA	08/12/02		NA	N	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.
1 1043	West Cities Police Communications Center	CA ORANGE		1	CDMA	06/04/04		NA	N	NA	12/04/04		
1 1043	West Covina Police Department	CA LOS ANGELES		2	CDMA	06/04/04		NA	N	NA	12/04/04		
1 1044	West Covina Police Department	CA LOS ANGELES		1	CDMA	08/01/02		NA	N	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.
1 1044	West Covina Police Department	CA LOS ANGELES		2	CDMA	08/12/02		NA	N	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.
1 1045	West Hollywood Sheriffs Station	CA LOS ANGELES		1	CDMA	8/1/2002		NA	N	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.
1 1045	West Hollywood Sheriffs Station	CA LOS ANGELES		2	CDMA	08/12/02		NA	N	NA	08/01/04	1 & 2	Ready to test. PSAP wants to test during the month of July.
1 1047	Whittier Police Department	CA LOS ANGELES		1	CDMA	08/01/02		NA	Y	NA	05/18/04		
1 1047	Whittier Police Department	CA LOS ANGELES		2	CDMA	08/12/02		NA	Y	NA	05/18/04		
1 1051	Yolo County Communications	CA YOLO		1	CDMA	11/28/03		NA	N	NA	09/01/04	1 & 2	4/9/04 - Call routing will be sent to PSAP next week.

## Appendix A

PSAP ID	PSAP Name	PSAP State	PSAP County	Implementation Phase	Air Interface	Date PSAP Request Made	Date PSAP Request Withdrawn	Invalid Request	Deployed	Date Projected	Reasons	Comment
1	1051 Yolo County Communications	CA	YOLO	2	CDMA	11/28/03	NA	N	NA	09/01/04	1 & 2	4/9/04 - Call routing will be sent to PSAP next week.
1	1057 Adams County Communications Center	CO	ADAMS	1	CDMA	03/29/99	NA	NA	Y	04/27/00		Qwest Tariff issue; Ordering new SS7 trunks for Phase 2
1	1057 Adams County Communications Center	CO	ADAMS	2	CDMA	07/28/03	NA	N	NA	09/30/04	1	Qwest Tariff issue; Ordering new SS7 trunks for Phase 2
1	1065 Arapahoe County Sheriffs Department	CO	ARAPAHOE	1	CDMA	09/09/99	NA	NA	Y	05/12/00		Qwest Tariff issue; Ordering new SS7 trunks for Phase 2
1	1065 Arapahoe County Sheriffs Department	CO	ARAPAHOE	2	CDMA	10/11/01	NA	N	NA	09/30/04	1	Qwest Tariff issue; Ordering new SS7 trunks for Phase 2
1	1068 Arvada Police Department	CO	JEFFERSON	1	CDMA	06/23/99	NA	NA	Y	05/12/00		Qwest Tariff issue; Ordering new SS7 trunks for Phase 2
1	1068 Arvada Police Department	CO	JEFFERSON	2	CDMA	10/10/03	NA	N	NA	09/30/04	1	Qwest Tariff issue; Ordering new SS7 trunks for Phase 2
1	1070 Aspen-Pitkin County Communications Center	CO	PITKIN	1	CDMA	01/29/01	NA	N	NA	09/30/04	1 & 4	Qwest Tariff issue; Ordering new SS7 trunks for Phase 2
1	1073 Aurora 9-1-1	CO	ARAPAHOE	1	CDMA	09/09/99	NA	NA	Y	05/12/00		Qwest Tariff issue; Ordering new SS7 trunks for Phase 2
1	1073 Aurora 9-1-1	CO	ARAPAHOE	2	CDMA	10/11/01	NA	N	NA	09/30/04	1	Qwest Tariff issue; Ordering new SS7 trunks for Phase 2
1	1085 Boulder County Communications Center	CO	BOULDER	1	CDMA	02/18/00	NA	NA	Y	05/19/00		Qwest Tariff issue; Ordering new SS7 trunks for Phase 2
1	1085 Boulder County Communications Center	CO	BOULDER	2	CDMA	7/31/2001	NA	N	NA	09/30/04	1	Qwest Tariff issue; Ordering new SS7 trunks for Phase 2
1	1086 Boulder Police Communications Center	CO	BOULDER	1	CDMA	02/18/00	NA	NA	Y	05/19/00		Qwest Tariff issue; Ordering new SS7 trunks for Phase 2
1	1086 Boulder Police Communications Center	CO	BOULDER	2	CDMA	7/31/2001	NA	N	NA	09/30/04	1	Qwest Tariff issue; Ordering new SS7 trunks for Phase 2
1	1088 Broomfield Police Department	CO	BOULDER	1	CDMA	02/18/00	NA	NA	Y	05/19/00		Qwest Tariff issue; Ordering new SS7 trunks for Phase 2
1	1088 Broomfield Police Department	CO	BOULDER	2	CDMA	7/31/2001	NA	N	NA	09/30/04	1	Qwest Tariff issue; Ordering new SS7 trunks for Phase 2
1	1100 Clear Creek County Sheriffs Office	CO	CLEAR CREEK	1	CDMA	12/20/99	NA	NA	Y	05/19/00		Qwest Tariff issue; Ordering new SS7 trunks for Phase 2
1	1103 Colorado Springs Police Department	CO	EL PASO	1	CDMA	09/20/99	NA	NA	Y	03/31/00		Qwest Tariff issue; Ordering new SS7 trunks for Phase 2
0	1103 Colorado Springs Police Department	CO	EL PASO	1	CDMA	09/20/99	NA	NA	Y	03/31/00		Qwest Tariff issue; Ordering new SS7 trunks for Phase 2
1	1103 Colorado Springs Police Department	CO	EL PASO	2	CDMA	4/5/2001	NA	N	NA	09/30/04	1	Qwest Tariff issue; Ordering new SS7 trunks for Phase 2
0	1103 Colorado Springs Police Department	CO	EL PASO	2	CDMA	4/5/2001	NA	N	NA	09/30/04	1	Qwest Tariff issue; Ordering new SS7 trunks for Phase 2
1	1121 Delta County Sheriffs Office	CO	DELTA	1	CDMA	11/13/02	NA	NA	Y	05/29/03		Qwest Tariff issue; Ordering new SS7 trunks for Phase 2
1	1122 Denver Combined Communications	CO	DENVER	1	CDMA	05/17/00	NA	NA	Y	05/30/00		Qwest Tariff issue; Ordering new SS7 trunks for Phase 2
1	1122 Denver Combined Communications	CO	DENVER	2	CDMA	7/10/2002	NA	N	NA	09/30/04	1	Qwest Tariff issue; Ordering new SS7 trunks for Phase 2
1	1127 Douglas County Sheriffs Office	CO	DOUGLAS	1	CDMA	03/11/99	NA	NA	Y	05/19/00		Qwest Tariff issue; Ordering new SS7 trunks for Phase 2
1	1127 Douglas County Sheriffs Office	CO	DOUGLAS	2	CDMA	10/31/03	NA	N	NA	09/30/04	1	Qwest Tariff issue; Ordering new SS7 trunks for Phase 2
1	1129 Elbert County Sheriffs Office	CO	LA PLATA	1	CDMA	08/06/01	NA	NA	Y	07/11/02		Qwest Tariff issue; Ordering new SS7 trunks for Phase 2
1	1136 Englewood Police Department	CO	ELBERT	1	CDMA	01/21/01	NA	NA	Y	05/30/02		Qwest Tariff issue; Ordering new SS7 trunks for Phase 2
1	1139 Englewood Police Department	CO	ARAPAHOE	1	CDMA	09/09/99	NA	NA	Y	05/12/00		Qwest Tariff issue; Ordering new SS7 trunks for Phase 2
1	1139 Englewood Police Department	CO	ARAPAHOE	2	CDMA	10/11/01	NA	N	NA	09/30/04	1	Qwest Tariff issue; Ordering new SS7 trunks for Phase 2

## Appendix A

	PSAP ID	PSAP Name	PSAP State	PSAP County	Implementation Phase	Air Interface	Date PSAP Request Made	Date PSAP Request Withdrawn	Invalid Request	Deployed	Date Deployed	Projected	Reasons	Comment
1	1141	Estes Park Police Department	CO	LARIMER	1	CDMA	09/19/99	NA	NA	Y	04/26/00			
1	1141	Estes Park Police Department	CO	LARIMER	2	CDMA	6/14/2001	NA	N	NA	09/30/04	1	Qwest Tariff issue; Ordering new SS7 trunks for Phase 2	
1	1160	Gilpin County Sheriff's Office	CO	GILPIN	1	CDMA	11/19/99	NA	NA	Y	05/19/00			
1	1161	Glendale Police Department	CO	ARAPAHOE	1	CDMA	09/09/99	NA	NA	Y	05/12/00		Qwest Tariff issue; Ordering new SS7 trunks for Phase 2	
1	1161	Glendale Police Department	CO	ARAPAHOE	2	CDMA	10/11/01	NA	N	NA	09/30/04	1	Qwest Tariff issue; Ordering new SS7 trunks for Phase 2	
1	1162	Golden Police Department	CO	JEFFERSON	1	CDMA	06/23/99	NA	NA	Y	05/12/00		Qwest Tariff issue; Ordering new SS7 trunks for Phase 2	
1	1162	Golden Police Department	CO	JEFFERSON	2	CDMA	10/10/03	NA	N	NA	09/30/04	1	Qwest Tariff issue; Ordering new SS7 trunks for Phase 2	
1	1165	Grand Junction Regional Communications Center	CO	MESA	1	CDMA	05/27/97	NA	NA	Y	06/18/02			
1	1168	Greenwood Village Police Department	CO	ARAPAHOE	1	CDMA	09/09/99	NA	NA	Y	05/12/00		Qwest Tariff issue; Ordering new SS7 trunks for Phase 2	
1	1168	Greenwood Village Police Department	CO	ARAPAHOE	2	CDMA	10/11/01	NA	N	NA	09/30/04	1	Qwest Tariff issue; Ordering new SS7 trunks for Phase 2	
1	1180	Jefferson County Sheriff's Office	CO	JEFFERSON	1	CDMA	06/23/99	NA	NA	Y	05/12/00		Qwest Tariff issue; Ordering new SS7 trunks for Phase 2	
1	1180	Jefferson County Sheriff's Office	CO	JEFFERSON	2	CDMA	10/10/03	NA	N	NA	09/30/04	1	Qwest Tariff issue; Ordering new SS7 trunks for Phase 2	
1	1194	Lakewood Communications Center	CO	JEFFERSON	1	CDMA	06/23/99	NA	NA	Y	05/12/00		Qwest Tariff issue; Ordering new SS7 trunks for Phase 2	
1	1196	Larimer County Sheriff's Office	CO	LARIMER	1	CDMA	09/19/99	NA	N	NA	04/26/00		Qwest Tariff issue; Ordering new SS7 trunks for Phase 2	
1	1196	Larimer County Sheriff's Office	CO	LARIMER	2	CDMA	6/14/2001	NA	N	NA	09/30/04	1	Qwest Tariff issue; Ordering new SS7 trunks for Phase 2	
1	1204	Littleton Police Department	CO	ARAPAHOE	1	CDMA	09/09/99	NA	NA	Y	05/12/00		Qwest Tariff issue; Ordering new SS7 trunks for Phase 2	
1	1204	Littleton Police Department	CO	ARAPAHOE	2	CDMA	10/11/01	NA	N	NA	09/30/04	1	Qwest Tariff issue; Ordering new SS7 trunks for Phase 2	
1	1207	Longmont Emergency Communications	CO	BOULDER	1	CDMA	02/18/00	NA	NA	Y	05/19/00			
1	1207	Longmont Emergency Communications	CO	BOULDER	2	CDMA	7/31/2001	NA	N	NA	09/30/04	1	Qwest Tariff issue; Ordering new SS7 trunks for Phase 2	
1	1209	Loveland Police Department	CO	LARIMER	2	CDMA	6/14/2001	NA	N	NA	09/30/04	1	Qwest Tariff issue; Ordering new SS7 trunks for Phase 2	
1	1247	Poudre Emergency Communications Center-Ft Collins	CO	LARIMER	1	CDMA	09/19/99	NA	NA	Y	04/26/00			
1	1247	Poudre Emergency Communications Center-Ft Collins	CO	LARIMER	2	CDMA	6/14/2001	NA	N	NA	09/30/04	1	Qwest Tariff issue; Ordering new SS7 trunks for Phase 2	
1	1250	Pueblo County Sheriff's Office	CO	PUEBLO	1	CDMA	03/16/04	NA	N	NA	09/16/04			
1	1265	Sheridan Police Department	CO	ARAPAHOE	1	CDMA	09/09/99	NA	NA	Y	05/12/00		Qwest Tariff issue; Ordering new SS7 trunks for Phase 2	
1	1265	Sheridan Police Department	CO	ARAPAHOE	2	CDMA	10/11/01	NA	N	NA	09/30/04	1	Qwest Tariff issue; Ordering new SS7 trunks for Phase 2	
1	1274	Summit County Communications Center	CO	SUMMIT	1	CDMA	06/09/99	NA	NA	Y	05/19/00		Qwest Tariff issue; Ordering new SS7 trunks for Phase 2	
1	1274	Summit County Communications Center	CO	SUMMIT	2	CDMA	04/02/02	NA	N	NA	09/30/04	1	Qwest Tariff issue; Ordering new SS7 trunks for Phase 2	
1	1275	Teller County Sheriff's Office	CO	TELLER	1	CDMA	09/20/99	NA	NA	Y	03/31/00			